

**RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH RONYAK PAVING FOR COUNTY PAVING 2022 ON VARIOUS ROADS**

WHEREAS, on August 23, 2022 by Resolution No. 2022-380, a contract was approved with Ronyak Paving for the resurfacing with hot mix asphalt on various county roads; and

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 1 for the approval of the Board, to-wit:

**Original Contract Date:** August 23, 2022

**Contractor:** Ronyak paving, P.O. Box 567, Burton, Ohio 44021

**Project:** Resurfacing with hot mix asphalt on various county roads

**Change Order No. 1**

Non-performance of items for Stanhope-Kelloggsville Rd; addition and non-performance of items for Market St.; non-performance of items for Jefferson-Eagleville Rd. and addition and non-performance of items for Cork Cold Springs Road.

**Amount:**

ORIGINAL CONTRACT AMT:	\$1,523,074.00
Change from change order 1:	\$ -8206.11
<b>NEW TOTAL:</b>	<b>\$1,514,867.89</b>

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

**ASHTABULA COUNTY COMMISSIONERS  
CERTIFICATION PAGE**

Resolution No. 2022-450

October 25, 2022

**RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH RONYAK PAVING FOR  
COUNTY PAVING 2022 ON VARIOUS ROADS**

Upon the motion of Kathryn L. Whittington, seconded by Casey R. Kozlowski.

**VOTE:**

J.P. Ducro IV

Casey R. Kozlowski

Kathryn L. Whittington

Absent

Aye

Aye

**CERTIFICATE OF CLERK**

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



---

Lisa Hawkins, Clerk of the Board  
Board of County Commissioners  
Ashtabula County, Ohio

# CHANGE ORDER

PROJECT: **County Paving 2022 Various Roads**

CHANGE ORDER NUMBER:

1

INITIATION DATE:

28-Sep-22

CONTRACT FOR:

\$1,523,074.00

CONTRACT DATE:

CONTRACTOR:

**Ronyak Paving**  
PO Box 567  
Burton, Ohio 44021  
440-834-1988

You are directed to make the following changes in this contract:

Starbone Kellonsville Rd

- 1.) Non perform 0.25 Cu Yds. Of Item 441 1.5" Asphalt Conc. Surface Course @ \$192 per Cu Yd. (-\$48)
- 2.) Non perform 257 Gal. of item 407 Tack Coat @ \$2.00 per Gal. (-\$514)

Market St

- 1.) Add 4.33 Cu Yds. Of Item 448 1.5" Asphalt Conc. Surface Course @ \$198 per Cu Yd. (+\$857.34)
- 2.) Non perform 131 Gal. of item 407 Tack Coat @ \$2.00 per Gal. (-\$262)

Jefferson Eagleville Rd

- 1.) Non perform 5.38 Cu Yds. Of Item 448 1.5" Asphalt Conc. Surface Course @ \$190 per Cu Yd. (-\$1022.20)
- 2.) Non perform 356 Gal. of item 407 Tack Coat @ \$2.00 per Gal. (-\$712)

Cork Cold Springs Rd

- 1.) Non perform 56 Sq Yds. Of Item Subgrade Compaction @ \$0.50 per Sq Yd. (-\$28)
- 2.) Non perform 56 Sq Yds. Of Item 254 Pavement Planing, 7" @ \$3.00 per Sq Yd. (-\$168)
- 3.) Non perform 219 Gal. of Item 407 Tack Coat @ \$2.00 per Gal. (-\$438)
- 4.) Non perform 0.31 Cu Yds. Of Item 448 1.25" Asphalt Conc. Surface Course @ \$190 per Cu Yd. (-\$58.90)
- 5.) Add 2.21 Cu Yds. Of Item 448 1.75" Asphalt Conc. Intermediate Course @ \$165 per Cu Yd. (+\$364.65)
- 6.) Non perform 42.6 Cu Yds. Of Item 301 7" Asphalt Conc. Base Widening Course @ \$145 per Cu Yd. (-\$6,177)

Not valid until signed by both the Owner and Engineer.

Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

The original **Contract Sum** was:

\$1,523,074.00

Net change by previously authorized Change Orders:

\$0.00

The Contract Sum prior to this Change Order was:

\$1,523,074.00

The Contract Sum will be **decreased** by this Change Order:

\$8,206.11

The new Contract Sum including this Change Order will be:

\$1,514,867.89

The Contract Time will be increased decreased unchanged by:

The Date of Substantial Completion as of the date of this Change Order therefore is:

Timothy T. Martin P.E. P.S.  
Engineer

**Ronyak Paving**  
Contractor

Ashtabula County Commissioners

186 E. Satin Street  
Jefferson, Ohio 44047  
Address

14376 N Cheshire St,  
Burton, Ohio 44021  
Address

25 West Jefferson St.  
Jefferson, OH 44047  
Address

By: 

By: 

By: 

Date: 10-18-22

Date: 10-17-22

Date: 10-25-22