

RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH UNION INDUSTRIAL CONTRACTORS FOR THE HARPERSFIELD BRIDGE REHABILITATION PROJECT IN HARPERSFIELD TOWNSHIP

WHEREAS, on March 22, 2022 by Resolution No. 2022-173, a contract was approved with Union Industrial Contractors for the Harpersfield Bridge Rehabilitation Project located in Harpersfield Township; and

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 1 for the approval of the Board, to-wit:

Original Contract Date: March 22, 2022

Contractor: Union Industrial Contractors, Inc., 1800 East 21st Street, Ashtabula, Ohio 44004

Project: Harpersfield Bridge Rehabilitation Project located in Harpersfield Township

Change Order No. 1

Please see change order for details

Amount:

ORIGINAL CONTRACT AMT:	\$6,057,260.50
Increase from change order 1:	<u>\$156,228.60</u>
NEW TOTAL:	\$6,213,489.10

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2023-75

January 24, 2023

RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH UNION INDUSTRIAL CONTRACTORS FOR THE HARPERSFIELD BRIDGE REHABILITATION PROJECT IN HARPERSFIELD TOWNSHIP

Upon the motion of Kathryn L. Whittington, seconded by J.P. Ducro IV.

VOTE:

**Casey R. Kozlowski
Kathryn L. Whittington
J.P. Ducro IV**

**Aye
Aye
Aye**

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

RECEIVED

JAN 23 2023

ASHTABULA COUNTY BOARD OF COMMISSIONERS

CHANGE ORDER

PROJECT: Harpersfield Bridge Rehab PID 101758
Harpersfield Township

CHANGE ORDER NUMBER:
INITIATION DATE:
CONTRACT FOR:
CONTRACT DATE:

1
28-Dec-22
\$6,057,260.50
23-Mar-22

CONTRACTOR: Union Industrial Contractors
1800 E. 21st Street
Ashtabula Ohio 44004

You are directed to make the following changes in this contract:

Additional Abutment Footing Width

Additional Item 503 Unclassified Excavation, Including Shale Lump Sum (\$53,486.64)
63 Cu. Yds. of Item 511 Class QC1 Concrete, Footing with QC/QA @ \$475.00 per Cu. Yd. (\$29,925.00)
4,041 Lbs. of Item 509 Galvanized Reinforcing Steel @ \$2.25 per Lb. (\$9,092.25)

Log Removal Prior to Construction from Dam/Piers
Removal of Logs and Trees Lump Sum (\$755.00)

Replacement of Nuts on Vertical Truss Rods.

1-1/2-8 Heavy Hex Hot Dip Galvanized Nuts w/ Certs. Lump Sum (\$338.80)
1-7/8-8 Heavy Hex Hot Dip Galvanized Nuts w/ Certs. Lump Sum (\$2,182.40)

Truss Upper Chord Timber Repairs

Truss Upper Chord Repairs Lump Sum (\$20,565.51)

Additional 2in of Concrete for Form Liner Reveal

18 Cu. Yds of Item 511 Class QC1 Concrete, Abutment, with QC/QA @ \$825.00 per Cu. Yd. (\$14,850.00)

Additional South Abutment Wingwall

6 Cu. Yds of Item 511 Class QC1 Concrete, Footing with QC/QA @ \$475.00 per Cu. Yd. (\$2,850.00)
18 Cu. Yds. of Item 511 Class QC1 Concrete, Abutment with QC/QA @ \$825.00 per Cu. Yd. (\$14,850.00)
2,148 Lbs. of Item 509 Galvanized Reinforcing Steel @ \$2.25 per Lb. (\$4,833.00)

Additional Light Pole Removal and Replacement

1 Each of Item 625 Light Pole Removed for Reuse, As Directed by Engineer @ \$1,000.00 Each (\$1,000.00)
1 Each of Item 625 Light Pole, As Directed by Engineer @ \$1,500.00 Each (\$1,500.00)

Not valid until signed by both the Owner and Engineer. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

The original Contract Sum for:

\$6,057,260.50

Net change by previously authorized Change Orders:

\$0.00

The Contract Sum prior to this Change Order was:

\$6,057,260.50

The Contract Sum will be increased by this Change Order:

\$156,228.60

The new Contract Sum including this Change Order will be:

\$6,213,489.10

The Contract Time will be increased/decreased unchanged by:

0 Days

The Date of Substantial Completion as of the date of this Change Order therefore is:


Ashabula County Engineer


186 East Satin St.
Jefferson Ohio 44047


Union Industrial Contractors

1800 E. 21st Street
Ashtabula Ohio 44004


Ashabula County Commissioners

25 West Jefferson St.
Jefferson Ohio 44047

By: 

Date: 1-20-2023

By: DENNIS BOWMAN

Date: 1-20-23

By: 

Date: 1-24-23