

RESOLUTION APPROVING A CONTRACT EXTENSION WITH HUGH'S EXCAVATING FOR THE DEMOLITION OF BLIGHTED, VACANT RESIDENTIAL STRUCTURES IN ORWELL VILLAGE AND GENEVA CITY, PLANNING AND DEVELOPMENT

WHEREAS, Jake Brand, Director of Planning and Development, has presented a change order for the approval of the Board, to-wit:

Scope: Extending the contract completion date

Parties: Ashtabula County Commissioners, 25 W. Jefferson St., Jefferson, OH 44047
Hugh's Excavating 570 Whitney Rd Conneaut OH 44030

Term: completed no later than October 26, 2023; now

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio that the change order, as noted above, is approved in accordance with the copy now on file in this office.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2023-532

October 24, 2023

**RESOLUTION APPROVING A CONTRACT EXTENSION WITH HUGH'S
EXCAVATING FOR THE DEMOLITION OF BLIGHTED, VACANT RESIDENTIAL
STRUCTURES IN ORWELL VILLAGE AND GENEVA CITY, PLANNING AND
DEVELOPMENT**

Upon the motion of Kathryn L. Whittington, seconded by J.P. Ducro IV.

VOTE:

| | |
|------------------------|-----|
| Casey R. Kozlowski | Aye |
| Kathryn L. Whittington | Aye |
| J.P. Ducro IV | Aye |

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

CHANGE ORDER # 1

Project:

Date: October 12, 2023

Contract No. CDBG 21 – Demo
N. Maple/Depot

I. The following changes are hereby made to the contract documents (attach documentation):

II. The following change is made to the contract price:

| | |
|----------------|-------------------------|
| <u>\$ 0.00</u> | original contract price |
| <u>\$ 0.00</u> | Previous change/extra |
| <u>\$ 0.00</u> | this change/extra |
| <u>\$ 0.00</u> | Subtotal |
| | Deductions |
| <u>\$ 0.00</u> | Net Total |

III. The following change is made to the contract time:

The contract time will be increased by 14 calendar days, making the date for completion of all work October 26, 2023.

IV. There will be no claims for damages resulting from this change.

Claims for damages resulting from this change are anticipated for such categories as _____ and should not exceed \$ _____.

Change requested by Hugh Clinger Date 10/12/2023

Change recommended by John Buss Date 10/12/2023

Change accepted by _____ Date 10-24-23