

RESOLUTION APPROVING CHANGE ORDER NO. 2 WITH UNION INDUSTRIAL CONTRACTORS FOR HARPERSFIELD BRIDGE REHABILITATION IN HARPERSFIELD TOWNSHIP

WHEREAS, on March 22, 2022 by Resolution No. 2022-173, a contract was approved with Union Industrial Contractors for the Harpersfield Bridge Rehabilitation in Harpersfield Township; and

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 2 for the approval of the Board, to-wit:

Original Contract Date: March 22, 2022

Contractor: Union Industrial Contractors, Inc., 1800 East 21st Street, Ashtabula, Ohio 44004

Project: Harpersfield Bridge rehabilitation in Harpersfield Township

Change Order No. 2

Please see change order for details

Amount:

ORIGINAL CONTRACT DATE: December 29, 2023

Change from change order 2: Add 185 calendar days to original contract date, due to difficulty with ordering and receiving Galvanized rebar from the sub-contractor.

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2023-628

December 19, 2023

RESOLUTION APPROVING CHANGE ORDER NO. 2 WITH UNION INDUSTRIAL CONTRACTORS FOR HARPERSFIELD BRIDGE REHABILITATION IN HARPERSFIELD TOWNSHIP

Upon the motion of J.P. Ducro IV, seconded by Kathryn L. Whittington.

VOTE:

**Casey R. Kozlowski
Kathryn L. Whittington
J.P. Ducro IV**

**Aye
Aye
Aye**

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

CHANGE ORDER

PROJECT: Harpersfield Bridge Rehab PID 101758
Harpersfield Township

CHANGE ORDER NUMBER:
INITIATION DATE:
CONTRACT FOR:
CONTRACT DATE:

2
14-Dec-23
\$6,057,260.50
23-Mar-22

CONTRACTOR: Union Industrial Contractors
1800 E. 21st Street
Ashtabula Ohio 44004

You are directed to make the following changes in this contract:

Time Extension

Add 185 Calendar Days to the Original completion date of December 29, 2023

This is for the Following:

Difficulty with the ordering and receiving Galvanized Rebar from the Sub Contractor. The material was not delivered until January 2023
Additional abutment footing construction, cofferdam repairs.

Not valid until signed by both the Owner and Engineer. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

The original Contract Sum for:

\$6,057,260.50

Net change by previously authorized Change Orders:

\$155,928.60

The Contract Sum prior to this Change Order was:

\$6,213,189.10

The Contract Sum will be unchanged by this Change Order:

\$0.00

The new Contract Sum including this Change Order will be:


\$6,213,189.10

The Contract Time will be increased by:

185 Days

The Date of Substantial Completion as of the date of this Change Order therefore is:

01-Jul-24


Ashtabula County Engineer


Union Industrial Contractors


Ashtabula County Commissioners

186 E. State Street
Jefferson OH 44047

1800 East 21st Street
Ashtabula Ohio 44004
Address

25 W. Jefferson St
Jefferson, OH 44047

By: Timothy T. Martin

By: Dennis D. Bowman

By: Casey Kozlawski

Date: 12-15-23

Date: 12-15-23

Date: 12-19-23