

RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH RONYAK PAVING FOR COUNTY PAVING 2024 ON FOOTVILLE-RICHMOND ROAD CH #12 PHASE I F-H AND PHASE II D-F QUOTE #318

WHEREAS, on April 30, 2024 by Resolution No. 2024-270, a contract was approved with Ronyak Paving Inc. for crack and seat and paving

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 1 for the approval of the Board, to-wit:

Original Contract Date: June 20, 2024

Contractor: Ronyak Paving Inc P.O. Box 567, Burton, Ohio 44021

Project: Crack & Seat and paving on Footville-Richmond Road

Change Order No. 1

Please see change order for details

Amount:

ORIGINAL CONTRACT AMT:	\$1,666,474.00
Change from change order 1:	<u>-16,019.75</u>
NEW TOTAL:	\$1,650,454.25

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2024-529

November 19, 2024

RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH RONYAK PAVING FOR COUNTY PAVING 2024 ON FOOTVILLE-RICHMOND ROAD CH #12 PHASE I F-H AND PHASE II D-F QUOTE #318

Upon the motion of Casey R. Kozlowski, seconded by J.P. Ducro IV.

VOTE:

**Kathryn L. Whittington
J.P. Ducro IV
Casey R. Kozlowski**

**Aye
Aye
Aye**

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

CHANGE ORDER

PROJECT Canfield Improved Cracking and Sealing Concrete Paving and Asphalt Course Director & Morgan Township

CHANGE ORDER NUMBER: 1

INITIATION DATE: 15-Nov-24
 CONTRACT FOR: \$1,666,474.00
 CONTRACT DATE: 20-Jun-24

CONTRACTOR Roryak Paving Inc
P O Box 567
Burton Ohio 44021

You are directed to make the following changes in this contract

- Non perform 549 Lin. Ft. of Item 202 Curb and Gutter Removed @ \$8.00 per Lin. Ft. (~~\$4,392.00~~)
- Non perform 1,222 Gal. of Item 407 Tack Coat @ \$2.00 per Gal. (~~\$2,444.00~~)
- Non perform 244 Gal. of Emulsion, Single Chip Seal, TY A @ \$2.25 per Gal. (~~\$549.00~~)
- Add 58.6 Cu. Yds. of Item 441 1" Asphalt Concrete Intermediate Course, Type 1 (Scratch) @ \$180.00 per Cu. Yd. (\$10,548.00)
- Non perform 97.2 Cu. Yds. of Item 441 2" Asphalt Concrete Intermediate Course, Type 2 @ \$150.00 per Cu. Yd. (~~\$14,580.00~~)
- Non perform 47.73 Cu. Yds. of Item 441 1.5" Asphalt Concrete Surface Course, Type 1 @ \$175.00 per Cu. Yd. (~~\$8,352.75~~)
- Add 10 Cu. Yds. of Item 441 2" Asphalt Concrete Surface Course, Type 1 (Driveways) @ \$375.00 pr Cu. Yd. (\$3,750)

Not valid until signed by both the Owner and Engineer. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time

The original Contract Sum for:	\$1,666,474.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was:	\$1,666,474.00
The Contract Sum will be decreased by this Change Order	\$16,019.75
The new Contract Sum including this Change Order will be:	\$1,650,454.25
The Contract Time will be unchanged	0 Days
The Date of Substantial Completion as of the date of this Change Order therefore is:	

T. Motley Martin
 Ashtabula County Engineer

Roryak Paving
 P O Box 567
 Burton Ohio 44004
 Address

Kathleen J. ...
 Ashtabula County Commissioner
 25 W Jefferson St
 Jefferson OH 44047

By [Signature]

By [Signature]

By [Signature]

Date 11-15-2024

Date 11-15-2024

Date 11/19/2024