

RESOLUTION APPROVING CHANGE ORDER NUMBER 2 WITH POLLARD LAND SERVICES, INC. AND ASHTABULA COUNTY FOR BISHOP ROAD WATERLINE PHASE I – CONTRACT B, ACDES

WHEREAS, on July 18, 2024 by Resolution Number 2024-349 a contract was approved with Pollard Land Services, Inc. and Ashtabula County for the Bishop Rd sanitary waterline phase I – contract B project; and

WHEREAS, Doug Starkey, Director of the Department of Environmental Services, has now presented Change Order Number 2 for the Board’s consideration, to-wit:

Contractor: Pollard Land Services Inc. 8150 Franklin Rd, Girard, PA 16417

Project: The project will extend the waterline on Bishop Rd, between LaFevre Rd and Van Pelt Rd.

Change Order No. 1: Extend the water main on Bishop by installing a 12” waterline across Laferve Rd then 8” waterline to Van Pelt Rd. per CT plans and specs.

Original Amount:	\$385,817.00
Net Prior Change Orders;	\$37,290.00
Current Contract Price:	\$423,107.00
Net Amount this Change Order:	\$464,542.00
Revised Contract Price:	\$887,649.00

Additional Information:	
Grant Dollars to Use:	<u>-\$190,823.00</u>
Harpersfield Support:	<u>-\$200,000.00</u>
Change Order No 2 County Cost Total:	\$73,719.00

NOW, THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that Change Order No. 2 is hereby approved in accordance with the copy of the construction contract resolution now on file in this office.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2024-574

December 17, 2024

RESOLUTION APPROVING CHANGE ORDER NUMBER 2 WITH POLLARD LAND SERVICES INC. AND ASHTABULA COUNTY FOR BISHOP RD WATERLINE PHASE I CONTRACT B, ACDES

Upon the motion of Casey R. Kozlowski, seconded by J.P. Ducro IV.

VOTE:

**Kathryn L. Whittington
J.P. Ducro IV
Casey R. Kozlowski**

**Aye
Aye
Aye**

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

CHANGE ORDER NO.: 2

DATE: 10/17/2024

PROJECT NAME: Bishop Road Waterline Phase 1 – Contract B

OWNER: Ashtabula Co. Bd. of Commissioners

CONTRACTOR: Pollard Land Services, Inc.

PROJECT NO.: 231064

DESCRIPTION: Extend Water Main on Bishop Road as per Attached \$464,542.00

TOTAL \$464,542.00

CONTRACT PRICE:

ORIGINAL CONTRACT PRICE:	\$385,817.00
NET PRIOR CHANGE ORDERS:	\$37,290.00
CURRENT CONTRACT PRICE:	\$423,107.00
NET AMOUNT THIS CHANGE ORDER:	\$464,542.00
REVISED CONTRACT PRICE:	\$887,649.00

CONTRACT TIME:

CONTRACT DATE:	7/18/2024
ORIGINAL COMPLETION DATE:	5/16/2025
CURRENT COMPLETION DATE:	5/16/2025
AMOUNT OF TIME EXTENSION:	0
REVISED COMPLETION DATE:	5/16/2025

ACCEPTED BY:

12/5/2024

Brian Pollard, Vice President
Pollard Land Services, Inc.

DATE

APPROVALS:

12-17-24

Kathryn Whittington, President
Ashtabula Co. Bd. of Commissioners

DATE

APPROVAL RECOMMENDED BY:

12/5/2024

Christian DeLuca, Project Manager
CT Consultants, Inc.

DATE

ASHTABULA COUNTY
COMMISSIONERS
Kathryn L. Whittington
J. P. Ducro IV
Casey R. Kozlowski



25 W. Jefferson St.
Jefferson, OH 44047-1092
Phone: (440) 576-3750
Fax: (440) 576-2344
commissioners@ashtabulacounty.us

October 16, 2024

Ohio Department of Development
Office of Community Infrastructure
Attn: Deputy Chief
77 South High Street, 26th Floor
Columbus, Ohio 43215-6130

Re: Ashtabula County Water and Wastewater Infrastructure Grant – DEV –2023 – 205460
Bishop Road Waterline Extension
Request to Extend the Scope of the Project

Dear Mr. Kepple,

Ashtabula County received a Water and Wastewater Infrastructure Grant, Grant No. DEV – 2023 – 205460 in the amount of \$576,640. The current scope of the project is the replacement of waterline on Bishop Road just west of Old Harpersfield Road and to extend the waterline to LaFevre Road. The bids for the Bishop Road Waterline Phase 1 came in at a cost lower than anticipated. A contract was let in the amount of \$385,817 and is under construction.

Ashtabula County would like to request that the Ohio Department of Development allow the County to extend the scope of the project to include Phase 2 of this project which would add 4,995 l.f. and extend the waterline along Bishop Road from LaFevre Road to VanPelt Road. The County proposes to include Phase 2 through a change order on the current contract utilizing the remaining grant funds of \$190,823 along with funding provided by Harpersfield Township in the amount of \$200,000 and Ashtabula County in the amount of \$73,719.

The project including phases 1 and 2 will be completed within the grant deadline.

Your consideration for this important project is greatly appreciated.

Sincerely,

Ashtabula County Board of Commissioners

A handwritten signature in blue ink, appearing to read 'Kathryn Whittington'.

Kathryn Whittington, President

A handwritten signature in blue ink, appearing to read 'J. P. Ducro IV'.

J. P. Ducro IV, Vice President

A handwritten signature in blue ink, appearing to read 'Casey Kozlowski'.

Casey Kozlowski, Commissioner

FISCAL OFFICER'S CERTIFICATE

5705.41 O.R.C.

The undersigned, County Auditor of Ashtabula County, hereby certifies that the amount required to meet the obligations of the County during the year 2024 under the Agreement has been lawfully appropriated for that purpose, and is in the Treasury of the County or in the process of collection and free from any previous encumbrances to the credit of:

6002; not to exceed \$0.00.

Agreement Title: RESOLUTION APPROVING CHANGE ORDER NUMBER 2 WITH POLLARD LAND SERVICES INC. AND ASHTABULA COUNTY FOR BISHOP RD WATERLINE PHASE I CONTRACT B, ACDES



**David Thomas, Ashtabula County
Auditor**

Date: December 12, 2024