

RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH UNION INDUSTRIAL CONTRACTORS FOR GRAHAM ROAD BRIDGE IN PLYMOUTH TOWNSHIP BID #313, ENGINEER’S OFFICE

WHEREAS, on October 24, 2023 by Resolution No. 2023-528, a contract was approved with Union Industrial Contractors for the Rehabilitation of Graham Road Bridge; and

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 1 for the approval of the Board, to-wit:

Original Contract Date: 3/22/2023

Contractor: Union Industrial Contractors, 1800 E. 21st Street, Ashtabula, Ohio 44004

Project: Rehabilitation of Graham Road Bridge

Change Order No. 1

- Non perform 80 Cu. Yds of Item 203 Borrow @ \$30.00 per Cu. Yd. (-\$2,400.00)
- Non perform 80 Cu. Yds of Item 203 Embankment, as per plan @ \$30.00 per Cu. Yd. (-\$2,400.00)
- Non perform 1071.70 Each of Item 832 Erosion Control @ \$1.00 per Each (-\$1,071.70)
- Add 4.93 Cu. Yds. of Item 301 Asphalt Concrete Base @ \$525.00 per Cu. Yd. (\$2,588.25)
- Add 19.70 Cu. Yds. of Item 304 Aggregate Base, as per plan @ \$95.00 per Cu. Yd. (\$1,871.50)
- Non perform 40.85 Cu. Yds. of Item 411 6" Stabilized Crushed Aggregate Shoulder @ \$110.00 per Cu. Yd. (-\$4,493.50)
- Non perform 11.84 Cu. Yds. of Item 441 Asphalt Concrete Intermediate Course, Type 2, (448) PG64-22 @ \$286.00 per Cu. Yd. (-\$3,386.24)
- Add 4.16 Cu. Yds. of Item 441 Asphalt Concrete Surface Course, Type 1, (448) PG64-22 @ \$306 per Cu. Yd. (\$1,272.96)
- Add 113 Lb. of Item 509 Galvanized Reinforcing Steel, as per plan @ \$5.00 per Lb. (\$565.00)
- Non perform 8 Cu. Yds. of Item 511 Class QC2 Concrete W/ QC/QA, Bridge Deck @ \$650.00 per Cu. Yd. (-\$5,200.00)
- Non perform 10 Cu. Yds. of Item 601 Rock Channel Protection, Type B, as per plan @ \$200.00 per Cu. Yd. (-\$2,000.00)
- Non perform 99 Sq. Yds. of Item 659 Seeding and Mulching, as per plan @ \$7.00 per Sq. Yd. (-\$693.00)
- Non perform 154 Lin. Ft. of Item Special Stainless Steel Drip Strip @ \$40.00 per Lin. Ft. (-\$6,160.00)

Amount:	
ORIGINAL CONTRACT AMT:	\$788,462.00
Change from change order 1:	<u>-21506.73</u>
NEW TOTAL:	\$766,955.27

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2024-555

December 10, 2024

RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH UNION INDUSTRIAL CONTRACTORS FOR GRAHAM ROAD BRIDGE IN PLYMOUTH TOWNSHIP BID #313, ENGINEER'S OFFICE

Upon the motion of J.P. Ducro IV, seconded by Casey R. Kozlowski.


VOTE:

**Kathryn L. Whittington
J.P. Ducro IV
Casey R. Kozlowski**

**Aye
Aye
Aye**

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Crystal Sturgill, Clerk of the Board, *Acting*
Board of County Commissioners
Ashtabula County, Ohio

CHANGE ORDER

PROJECT: Graham Road Sec A Bridge PID 117485
Pierpont Township

CHANGE ORDER NUMBER:
INITIATION DATE:
CONTRACT FOR:
CONTRACT DATE:

1
27-Nov-24
\$788,462.00
23-Mar-22

CONTRACTOR: Union Industrial Contractors
1800 E. 21st Street
Ashtabula Ohio 44004

You are directed to make the following changes in this contract:

- Non perform 80 Cu. Yds of Item 203 Borrow @ \$30.00 per Cu. Yd. (-\$2,400.00)
- Non perform 80 Cu. Yds of Item 203 Embankment, as per plan @ \$30.00 per Cu. Yd. (-\$2,400.00)
- Non perform 1071.70 Each of Item 832 Erosion Control @ \$1.00 per Each (-\$1,071.70)
- Add 4.93 Cu. Yds. of Item 301 Asphalt Concrete Base @ \$525.00 per Cu. Yd. (\$2,588.25)
- Add 19.70 Cu. Yds. of Item 304 Aggregate Base, as per plan @ \$95.00 per Cu. Yd. (\$1,871.50)
- Non perform 40.85 Cu. Yds. of Item 411 6" Stabilized Crushed Aggregate Shoulder @ \$110.00 per Cu. Yd. (-\$4,493.50)
- Non perform 11.84 Cu. Yds. of Item 441 Asphalt Concrete Intermediate Course, Type 2, (448) PG64-22 @ \$286.00 per Cu. Yd. (-\$3,386.24)
- Add 4.16 Cu. Yds. of Item 441 Asphalt Concrete Surface Course, Type 1, (448) PG64-22 @ \$306 per Cu. Yd. (\$1,272.96)
- Add 113 Lb. of Item 509 Galvanized Reinforcing Steel, as per plan @ \$5.00 per Lb. (\$565.00)
- Non perform 8 Cu. Yds. of Item 511 Class QC2 Concrete W/ QC/QA, Bridge Deck @ \$650.00 per Cu. Yd. (-\$5,200.00)
- Non perform 10 Cu. Yds. of Item 601 Rock Channel Protection, Type B, as per plan @ \$200.00 per Cu. Yd. (-\$2,000.00)
- Non perform 99 Sq. Yds. of Item 659 Seeding and Mulching, as per plan @ \$7.00 per Sq. Yd. (-\$693.00)
- Non perform 154 Lin. Ft. of Item Special Stainless Steel Drip Strip @ \$40.00 per Lin. Ft. (-\$6,160.00)

Not valid until signed by both the Owner and Engineer. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

The original Contract Sum for:	\$788,462.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$788,462.00
The Contract Sum will be decreased by this Change Order:	\$21,506.73
The new Contract Sum including this Change Order will be:	\$766,955.27
The Contract Time will be increased decreased unchanged by:	0 Days
The Date of Substantial Completion as of the date of this Change Order therefore is:	

Ashtabula County Engineer

186 East Satin St.
Jefferson Ohio 44047

Union Industrial Contractors

1800 E. 21st Street
Ashtabula Ohio 44004

Ashtabula County Commissioners

25 West Jefferson St.
Jefferson Ohio 44047

By: 

Date: 12-9-24

By: 

Date: 12/5/2024

By: 

Date: 12-10-24