

RESOLUTION APPROVING CHANGE ORDER NUMBER 3 WITH RUDZIC EXCAVATING, INC. AND ASHTABULA COUNTY FOR CARPENTER ROAD SANITARY SEWER OVERFLOW ELIMINATION PROJECT, ACDES

WHEREAS, on July 18, 2024 by Resolution Number 2024-359 a contract was approved with Rudzic Excavating and Ashtabula County for the Carpenter Road Sanitary Sewer Overflow Elimination Project; and

WHEREAS, Doug Starkey, Director of the Department of Environmental Services, has now presented Change Order Number 3 for the Board’s consideration, to-wit:

Contractor: Rudzic Excavating, Inc., 401 Lowellville Rd, PO Box 206, Struthers, OH 44471.

Project: The project consists of 2,300 feet of 10” force main, 380 feet of 8” gravity sewer, and improvements to the Elm Drive pump station to alleviate overflows to residential services along Carpenter Rd.

Change Order No. 3: Paving of Diner Parking Area in location of sewer work, overlay of Carpenter Road Pump Station Lot and line item adjustments.

Original Amount:	\$476,731.47
Increase by previous ch. orders:	\$ 19,539.33
Increase this Change Order:	<u>\$ 28,129.50</u>
New Total:	\$524,400.30

NOW, THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that Change Order No. 3 is hereby approved in accordance with the copy of the change order now on file in this office.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2024-583

December 24, 2024

RESOLUTION APPROVING CHANGE ORDER NUMBER 3 WITH RUDZIC EXCAVATING, INC. AND ASHTABULA COUNTY FOR CARPENTER ROAD SANITARY SEWER OVERFLOW ELIMINATION PROJECT, ACDES

Upon the motion of J.P. Ducro IV, seconded by Casey R. Kozlowski.

VOTE:

**Kathryn L. Whittington
J.P. Ducro IV
Casey R. Kozlowski**

**Aye
Aye
Aye**

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

State of Ohio
OHIO WATER DEVELOPMENT AUTHORITY

CHANGE ORDER

Number 3-FINAL

OWDA Project No : 10856

LGA Name: Ashtabula Co. Bd of Commissioners

Contract: Carpenter Road Sanitary Sewer Overflow Elimination

Title of Change Order: Line Item Adjustments, Paving

Date: 11/12/2024

Description of Change:

	Qty	Unit	Unit Price	Item Total
Paving of Diner Parking Area in Location of Sewer Work	1	LS	\$17,850.00	\$17,850.00
Overlay of Carpenter Road Pump Station Lot	1	LS	\$8,190.00	\$8,190.00
Line Item Adjustments	1	LS	\$2,089.50	\$2,089.50

\$28,129.50

The time provided for completion in the contract for the above items is increased by 0 calendar days. The new completion contract dates are as follows:

Substantial Completion Date: 11/16/2024 Final Completion Date: 11/16/2024

RECOMMENDED FOR APPROVAL BY: CT Consultants, Inc
 Name of Engineering Firm: [Signature] Date: 11/14/2024
 Engineer's Signature

Original Contract Amt	\$476,731.47	APPROVED BY:	Kathryn Whittington, Pres Ashtabula Co Bd of Commissioners
Previous Changes (+ or --)	\$19,539.33	DATE: <u>12/04/24</u>	<u>[Signature]</u> Owner's Signature
This Change (+ or --)	\$28,129.50	SUBMITTED BY:	Jeffery Rudzic, Pres. Rudzic Excavating Inc
Adjusted Contract Amt	\$524,400.30	DATE: <u>11/12/2024</u>	<u>[Signature]</u> Contractor's Signature

Ohio Water Development Authority

The above proposal is hereby accepted and I recommend that it be approved and made a part of the OWDA contract noted above. The approval does not constitute an increase in the total loan amount, but represents approval for the work.

Christine Digitally signed by
 Christine C. Okonak
 Chief Engineer Date

C. Okonak Date: 2024.12.02
 14:37:44 -05'00'

OWNER: Ashtabula Co Bd. of Commissioners

PROJECT: 0

REF. NO.	ODOT ITEM NO.	DESCRIPTION	CONTRACT		UNIT PRICE	EXTENDED TOTALS	TOTAL		NET CHANGE \$
			QTY	UNIT			QTY	\$	
1	SPC	PRECONSTRUCTION VIDEO DOCUMENTATION	1.00	LS	\$1,750.00	\$1,750.00	1.00	\$1,750.00	\$0.00
2	SPC	BONDS AND INSURANCES. AS PER PLAN	1.00	LS	\$6,431.25	\$6,431.25	1.00	\$6,431.25	\$0.00
3	201	CLEARING AND GRUBBING	1.00	LS	\$8,000.00	\$8,000.00	1.00	\$8,000.00	\$0.00
4	202	FORCE MAIN ABANDONED. AS PER PLAN TYPE "C" PAVEMENT REPLACEMENT (ASPHALT)	1.00	LS	\$2,654.00	\$2,654.00	1.00	\$2,654.00	\$0.00
5	SPC	DRIVEWAY, APRON, OR PARKING LOT	46.00	SY	\$150.00	\$6,900.00	77.43	\$11,614.50	\$4,714.50
6	SPC	TYPE "F" PAVEMENT REPLACEMENT (STONE)	62.00	SY	\$14.00	\$868.00	62.00	\$868.00	\$0.00
7	SPC	DRIVEWAY, APRON, OR PARKING LOT. AS PER PLAN CONCRETE PAVEMENT REPLACEMENT. AS PER PLAN ASPHALT APRON OR DRIVE REPLACEMENT. AS PER PLAN	40.00	SY	\$150.00	\$6,000.00	66.00	\$9,900.00	\$3,900.00
8	SPC	PUMP STATION MODIFICATIONS. AS PER PLAN	41.00	SY	\$150.00	\$6,150.00	41.00	\$6,150.00	\$0.00
9	SPC	MANHOLE NO. 3	1.00	LS	\$32,012.60	\$32,012.60	1.00	\$32,012.60	\$0.00
10	604	6" CONDUIT, TYPE B	1.00	EACH	\$5,163.31	\$5,163.31	1.00	\$5,163.31	\$0.00
11	611	8" CONDUIT, TYPE B	40.00	FT	\$101.00	\$4,040.00	40.00	\$4,040.00	\$0.00
12	611	6 INCH CONDUIT IN BORED-IN-PLACE STEEL CASING. AS PER PLAN	383.00	FT	\$145.00	\$55,535.00	338.00	\$49,010.00	(\$6,525.00)
13	611	10 INCH CONDUIT IN BORED-IN-PLACE STEEL CASING. AS PER PLAN	24.00	FT	\$558.33	\$13,399.92	24.00	\$13,399.92	\$0.00
14	611	MAINTAINING TRAFFIC	75.00	FT	\$548.33	\$41,124.75	75.00	\$41,124.75	\$0.00
15	614	MOBILIZATION	1.00	LS	\$13,695.00	\$13,695.00	1.00	\$13,695.00	\$0.00
16	624	CONNECT NEW FORCE MAIN TO EXISTING FORCE MAIN	1.00	LS	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
17	638	LAWN RESTORATION (GRADING, SEEDING, & MULCHING)	1.00	EACH	\$5,050.00	\$5,050.00	1.00	\$5,050.00	\$0.00
18	SPC	FORCE MAIN CONNECTION TO SANITARY MANHOLE. AS PER PLAN	1.00	LS	\$10,615.00	\$10,615.00	1.00	\$10,615.00	\$0.00
19	680	10 INCH FORCE MAIN, AS PER PLAN	1.00	EACH	\$7,210.00	\$7,210.00	1.00	\$7,210.00	\$0.00
20	680	AIR RELEASE VALVE AND VAULT, AS PER PLAN	2,300.00	FT	\$98.33	\$226,159.00	2,300.00	\$226,159.00	\$0.00
21	680	TEMPORARY SEDIMENT AND EROSION CONTROL. AS PER PLAN	1.00	EACH	\$11,166.89	\$11,166.89	1.00	\$11,166.89	\$0.00
22	SPC		1.00	LS	\$7,806.75	\$7,806.75	1.00	\$7,806.75	\$0.00
TOTALS							\$476,731.47	\$478,820.97	\$2,089.50