

RESOLUTION APPROVING CHANGE ORDER NUMBER 1- FINAL WITH KLINGINSMITH ENTERPRISES FOR THE LENOX NEW LYME WATERLINE PROJECT, CONTRACT B, ACDES

WHEREAS, on November 26, 2024 by Resolution Number 2024-539 a contract was approved with Klinginsmith Enterprises for the Lenox New Lyme Waterline Project Contract B; and

WHEREAS, Doug Starkey, Director of the Department of Environmental Services, has now presented Change Order Number 1-FINAL for the Board's consideration, to-wit:

Contractor: Klinginsmith Enterprises, Inc 12984 Sportsman Rd. Conneaut Lake PA, 16316

Project: New water line on Lenox New Lyme Rd.

Change Order No. 1: Reduction of total contract cost of \$1,191.80 due to credit of line item adjustments (see attached). Original contract costs \$524,885.75. New Contract amount \$523,693.95

NOW, THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that Change Order No. 1 – FINAL is hereby approved in accordance with the copy of the change order now on file in this office.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2025-332

July 29, 2025

**RESOLUTION APPROVING CHANGE ORDER NUMBER 1 FINAL WITH
KLINGINSMITH ENTERPRISES FOR THE LENOX NEW LYME WATERLINE
PROJECT, CONTRACT B, ACDES**

Upon the motion of Casey R. Kozlowski, seconded by J.P. Ducro IV.

VOTE:

J.P. Ducro IV

Casey R. Kozlowski

Kathryn L. Whittington


Aye

Aye

Absent

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.


Crystal Sturgill, Clerk of the Board
Board of County Commissioners *Acting*
Ashtabula County, Ohio

June 30, 2025

Mr. Doug Starkey
Director
Ashtabula County Department of Environmental Services
P.O. Box 520
Jefferson, OH 44047

*Re: Lenox New Lyme Waterline Extension – Contract B
WSRLA Loan No. FS390004-0036
OWDA Loan No. 11073
Change Order No. 1 - Final*

Dear Mr. Starkey:

Enclosed please find a copy of Change Order No. 1 - Final for the referenced project for your review and approval. Please print, obtain Mr. Ducro's signature and return one copy to this office. Retain the original copy for your files. It has been previously reviewed by Ohio EPA/DEFA and received pre-approval.

Should you have any questions or require additional information, please contact me.

Respectfully submitted,

Verdantas LLC



Scott Pirc

Enclosures
SP

cc: Angela Gruber, Utilities Administrator
Robert S. Church, Water Superintendent

H:\2023\232009\PHASE\03 Construction Services_CHG ORD\Contract B - Waterline - Klinginsmith\01 Chg Ord

OWNER: Ashtabula Co. Bd. of Commissioners		OWDA LOAN NO.: 11073		DATE: 4/29/2025					
PROJECT: Lenox New Lyme Waterline Extension - Contract B - Waterline									
REF. NO.	ODOT ITEM NO.	DESCRIPTION	CONTRACT QTY	UNIT	UNIT PRICE	EXTENDED TOTALS	TOTAL QTY	TOTAL \$	NET CHANGE \$
1	SPC	PRECONSTRUCTION VIDEO DOCUMENTATION	1.00	LS	\$500.00	\$500.00	1.00	\$500.00	\$0.00
2	SPC	BONDS AND INSURANCES, AS PER PLAN	1.00	LS	\$12,000.00	\$12,000.00	1.00	\$12,000.00	\$0.00
3	201	CLEARING AND GRUBBING, AS PER PLAN	1.00	LS	\$500.00	\$500.00	1.00	\$500.00	\$0.00
4	SPC	DRIVEWAY, APRON, OR PARKING LOT, AS PER PLAN	320.00	SY	\$200.00	\$64,000.00	75.50	\$15,100.00	(\$48,900.00)
5	SPC	ROADWAY, AS PER PLAN	60.00	SY	\$150.00	\$9,000.00	0.00	\$0.00	(\$9,000.00)
6	SPC	TYPE "C" PAVEMENT REPLACEMENT (ASPHALT), DRIVEWAY, APRON, OR PARKING LOT, AS PER PLAN	179.00	SY	\$175.00	\$31,325.00	0.00	\$0.00	(\$31,325.00)
7	614	MAINTAINING TRAFFIC	1.00	LS	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
8	624	MOBILIZATION	1.00	LS	\$20,000.00	\$20,000.00	1.00	\$20,000.00	\$0.00
9	638	CONNECT NEW WATER MAIN TO EXISTING WATER MAIN, AS PER PLAN	1.00	EACH	\$825.00	\$825.00	1.00	\$825.00	\$0.00
10	638	2 INCH WATER MAIN POLYVINYL CHLORIDE PIPE AND FITTINGS, SDR-21, AS PER PLAN	50.00	FT	\$19.00	\$950.00	3.00	\$57.00	(\$893.00)
11	638	6 INCH WATER MAIN POLYVINYL CHLORIDE PIPE AND FITTINGS, AWWA C909 PVC, AS PER PLAN	110.00	FT	\$26.45	\$2,909.50	168.00	\$4,443.60	\$1,534.10
12	638	8 INCH WATER MAIN POLYVINYL CHLORIDE PIPE AND FITTINGS, AWWA C909 PVC, AS PER PLAN	6.675.00	FT	\$27.75	\$185,231.25	6,692.00	\$185,703.00	\$471.75
13	638	2 INCH CORP STOP AND SADDLE, AS PER PLAN	1.00	EACH	\$1,200.00	\$1,200.00	0.00	\$0.00	(\$1,200.00)
14	638	2 INCH CURB STOP AND VALVE BOX, AS PER PLAN	1.00	EACH	\$1,475.00	\$1,475.00	0.00	\$0.00	(\$1,475.00)
15	638	6 INCH GATE VALVE AND VALVE BOX	2.00	EACH	\$2,200.00	\$4,400.00	2.00	\$4,400.00	\$0.00
16	638	8 INCH GATE VALVE AND VALVE BOX	7.00	EACH	\$3,010.00	\$21,070.00	10.00	\$30,100.00	\$9,030.00
17	638	6 INCH FIRE HYDRANT ASSEMBLY, INCLUDING 6 INCH VALVE AND VALVE BOX, TYPE B, AS PER PLAN	15.00	EACH	\$8,850.00	\$132,750.00	16.00	\$141,600.00	\$8,850.00
18	638	WATER METER VAULT, WATER METER AND BACKFLOW PREVENTOR, AS PER PLAN	1.00	EACH	\$6,750.00	\$6,750.00	1.00	\$6,750.00	\$0.00
19	SPC	LAWN RESTORATION (GRADING, SEEDING, & MULCHING)	1.00	LS	\$25,000.00	\$25,000.00	1.00	\$25,000.00	\$0.00
20						\$0.00		\$0.00	\$0.00
TOTALS						\$524,885.75		\$451,978.60	(\$72,907.15)



Klingensmith Enterprises, Inc.

Utility Line Contracting - Water & Sewer
Petroleum / Environmental Services
Site Development - Excavating & Construction



Ashtabula Co. Bd. Of Commissioners
25 West Jefferson Street, Bldg. E
Jefferson, Ohio 44047

Project: Lenox New Lyme Waterline Extension
Contract B – Waterline
Change Order No: 1-FINAL

DESCRIPTION

Qty Unit Unit Price Item Total

Extension of 8" C909 Waterline on Goodell	500	LF	\$13,875.00	\$13,875.00
Extend Main Waterline on Lenox New Lyme South	460	LF	\$12,765.00	\$12,765.00
Directional Drill 8" DR 11 to Booster Station w/ Valves	1	LS	\$33,725.32	\$33,725.32
Change 2" connection at Trailer Park to 6"	1	LS	\$4116.70	\$4116.70
Cost for Directional Drill of Waterline-In Place of Open Cut	1	LS	\$7233.33	\$7233.33
Credits of Line Item Adjustments	1	LS	(\$72,907.15)	(\$72,907.15)

TOTAL (\$1,191.80)

12984 Sportsman Road / PO Box 5135
Conneaut Lake, PA 16316
Phone (814) 382-4818
Fax (814) 382-2377