

**RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH KOSKI CONSTRUCTION CO. FOR VARIOUS ROAD RESURFACING, BID #323, ENGINEER'S OFFICE**

WHEREAS, on September 16, 2025 by Resolution No. 2025-394, a contract was approved with Koski Construction Co. for resurfacing of various county roads; and

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 1 for the approval of the Board, to-wit:

**Original Contract Date:** 9/16/2025

**Contractor:** Koski Construction Company, 5841 Woodman Avenue, P.O. Box 1038, Ashtabula, Ohio 44005-1038

**Project:** Resurfacing of various county roads

**Change Order No. 1**

Please see change order for details

**Amount:**

ORIGINAL CONTRACT AMT:	\$1,520,064.50
Change from change order 1:	<u>-17,462.94</u>
<b>NEW TOTAL:</b>	<b>\$1,502,601.58</b>

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS  
CERTIFICATION PAGE**

Resolution No. 2025-475

November 04, 2025

**RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH KOSKI CONSTRUCTION CO. FOR VARIOUS ROAD RESURFACING, BID #323, ENGINEER'S OFFICE**

Upon the motion of Casey R. Kozlowski, seconded by Kathryn L. Whittington.

**VOTE:**

J.P. Ducro IV

Aye

Casey R. Kozlowski

Aye


Kathryn L. Whittington

Aye

**CERTIFICATE OF CLERK**

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.

---

  
Crystal Sturgill, Clerk of the Board, *Acting*  
Board of County Commissioners  
Ashtabula County, Ohio

## CHANGE ORDER

PROJECT: Resurfacing Various County Roads	CHANGE ORDER NUMBER: 1	
	INITIATION DATE: 30-Oct-25	
CONTRACTOR: Koski Construction 5841 Woodman Ave Ashtabula Ohio 44004	CONTRACT FOR: \$1,520,064.50	
	CONTRACT DATE: 16-Sep-25	

You are directed to make the following changes in this contract:

**Plymouth / Beck Road OPWC Rnd 38**

Non perform 5.83 Cu. Yds. of Item 448 Asphalt Concrete Surface Course, Type 1 @ \$176.00 per Cu. Yd. (-\$1,026.08)  
Non perform 3.94 Gal. of Item 407 Tack Coat @ \$3.5 per Gal. (-\$13.79)

**Clay Street OPWC Rnd 39**

Non perform 63.71 Cu. Yds. of Item 448 Asphalt Concrete Surface Course, Type 1 @ \$176.00 per Cu. Yd. (-\$11,212.96)  
Non perform 11.78 Gal. of Item 407 Tack Coat @ \$3.5 per Gal. (-\$41.23)

**Cork Cold Springs Road**

Non perform 29.11 Cu. Yds. of Item 448 Asphalt Concrete Surface Course, Type 1 @ \$177.00 per Cu. Yd. (-\$5,152.47)  
Non perform 4.69 Gal. of Item 407 Tack Coat @ \$3.5 per Gal. (-\$16.41)

**Time Extension**


Add 241 Calendar Days to the Original completion date of October 31, 2025


This is for the Following:

Difficulty with the scheduling the Sub Contractor for Thermoplastic Paint Marking. The material has a weather restriction of pavement and air temperature are not less than 50 degrees and rising when new. If pavement is older than 6 months the weather restriction changes to 70 degrees and rising. The application will have to wait until the contractor gets to the 70 degrees and rising condition.

Not valid until signed by both the Owner and Engineer. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.


The original Contract Sum for:	\$1,520,064.50
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$1,520,064.50
The Contract Sum will be decreased by this Change Order:	\$17,462.94
The new Contract Sum including this Change Order will be:	\$1,502,601.56
The Contract Time will be unchanged:	0 Days
The Date of Substantial Completion as of the date of this Change Order therefore is:	30-Jun-26

  
Ashtabula County Engineer  
186 East Sater Street  
Jefferson, Ohio 44047

  
Koski Construction  
5841 Woodman Ave  
Ashtabula Ohio 44004  
Address

  
Ashtabula County Commissioners  
25 W. Jefferson St.  
Jefferson, OH 44047

By: 

By: 

By: 

Date: 10/30/2025

Date: 30 Oct, 2025

Date: 11-4-25