

RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH MARUCCI & GAFFNEY EXCAVATING FOR SOUTH RIDGE ROAD BRIDGE REHABILITATION PROJECT BID # 322

WHEREAS, on May 6, 2025 by Resolution No. 2025-223, a contract was approved with Marucci & Gaffney Excavating for the South Ridge Bridge rehabilitation project; and

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 1 for the approval of the Board, to-wit:

Original Contract Date: 5/12/2025

Contractor: Marucci & Gaffney Excavating Co. 18 Hogue Street, Youngstown, Ohio 44502

Project: South Ridge Bridge rehabilitation project

Change Order No. 1

Please see change order for details

Amount:

ORIGINAL CONTRACT AMT:	\$2,148,778.10
Change from change order 1:	+ 58,050.00
NEW TOTAL:	\$2,206,828.10

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2025-502

November 20, 2025

**RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH MARUCCI & GAFFNEY
EXCAVATING FOR SOUTH RIDGE ROAD BRIDGE REHABILITATION PROJECT
BID # 322**

Upon the motion of Casey R. Kozlowski, seconded by Kathryn L. Whittington.

VOTE:

J.P. Ducro IV

Aye

Casey R. Kozlowski

Aye

Kathryn L. Whittington

Aye

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Crystal Sturgill, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

CHANGE ORDER

PROJECT: South Ridge Road C.H. 22 Sec. Z.
Bridge Superstructure Replacement

CHANGE ORDER NUMBER:

1

INITIATION DATE:

12-Nov-25

CONTRACT FOR:

\$2,148,778.10

CONTRACTOR: Marucci & Gaffney Excavating
Company
18 Hogue St.
Youngstown, Oh 44502

CONTRACT DATE:

12-May-25

You are directed to make the following changes in this contract:

Additional Pier Patching

Add 387 Sq. Ft. of Item 519 Patching Concrete Structures @ \$150.00 per Sq. Ft. (\$58,050.00)

Time Extension

Add 191 Calendar Days to the Original completion date of November 15, 2025

This is for the Following:

The time extension is warranted due to a non-compensable delay resulting from the unavailability of the materials for the Item 513 Structural Steel Members Level 1 APP. The structural steel materials will not be available for delivery and installation until an approximate date of 11/24/25. At this point construction will have to be paused through the winter months due to weather conditions. The revised completion date will allow for remaining construction to be completed in the Spring of 2026.

Not valid until signed by both the Owner and Engineer. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

The original Contract Sum for:

\$2,148,778.10

Net change by previously authorized Change Orders:

\$0.00

The Contract Sum prior to this Change Order was:

\$2,148,778.10

The Contract Sum will be increased by this Change Order:

\$58,050.00

The new Contract Sum including this Change Order will be:

\$2,206,828.10


The Contract Time will be changed:


191


Days

The Date of Substantial Completion as of the date of this Change Order therefore is:

25-May-26


Ashtabula County Engineer
100 E. State Street
Jefferson, OH 44047


Marucci & Gaffney Excavating Company
18 Hogue St
Youngstown, Oh 44502
Address


Ashabula County Commissioners
25 W. Jefferson St
Jefferson, OH 44047

By: Timothy T. Martin

By: Jan Marketa

By: J. P. Ducro IV

Date: 11-12-2025

Date: 11/12/25

Date: 11-20-25