

**RESOLUTION APPROVING CHANGE ORDER NO. 2 WITH KOSKI CONSTRUCTION CO. FOR VARIOUS ROAD RESURFACING BID #323, ENGINEER'S OFFICE**

WHEREAS, on September 16, 2025 by Resolution No. 2025-394, a contract was approved with Koski Construction Co. for resurfacing of various county roads; and

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 2 for the approval of the Board, to-wit:

**Original Contract Date:** 9/16/2025

**Contractor:** Koski Construction Company, 5841 Woodman Avenue, P.O. Box 1038, Ashtabula, Ohio 4405-1038

**Project:** Resurfacing of various county roads

**Change Order No. 2**

Please see change order for details

**Amount:**

|                                |                       |
|--------------------------------|-----------------------|
| ORIGINAL CONTRACT AMT:         | \$1,520,064.50        |
| Change from change order 1:    | -17,462.94            |
| The Contract Sum increased by: | \$378.25              |
| <b>NEW TOTAL:</b>              | <b>\$1,502,979.81</b> |

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS**  
**CERTIFICATION PAGE**

Resolution No. 2026-269

June 16, 2026

**RESOLUTION APPROVING CHANGE ORDER NO. 2 WITH KOSKI CONSTRUCTION  
CO. FOR VARIOUS ROAD RESURFACING BID #323, ENGINEER'S OFFICE**

Upon the motion of J.P. Ducro IV, seconded by Kathryn L. Whittington.

**VOTE:**

Casey R. Kozlowski  
Kathryn L. Whittington  
J.P. Ducro IV

Aye  
Aye  
Aye

**CERTIFICATE OF CLERK**

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



---

Crystal Sturgill, Clerk of the Board  
Board of County Commissioners  
Ashtabula County, Ohio

## CHANGE ORDER

PROJECT: Resurfacing Various County Roads

CHANGE ORDER NUMBER:

2

INITIATION DATE:

8-Jun-26

CONTRACT FOR:

\$1,520,064.50

CONTRACTOR: Koski Construction  
5841 Woodman Ave  
Ashtabula Ohio 44004

CONTRACT DATE:

16-Sep-25

You are directed to make the following changes in this contract:

Clay Street OPWC Rnd 39

Non perform 1,540 Lin. Ft. of Item 644 Center Line, Double Broken and Solid, Yellow @ \$1.75 per Lin. Ft. (-\$2,695.00)

Add 1,657 Lin. Ft. of Item 644 Center Line, Double Solid, Yellow @ \$1.75 per Lin. Ft. (\$2,899.75)

Non perform 36 Lin. Ft. of Item 644 Channelizing Line, White @ \$1.75 per Lin. Ft. (-\$63.00)

Non perform 180 Lin. Ft. of Item 644 Edge Line, White @ \$1.00 per Lin. Ft. (-\$180.00)

Add 7 Lin. Ft. of Item 644 Stop Line @ \$8.50 per Lin. Ft. (\$59.50)

Add 42 Lin. Ft. of Item 644 Transverse/Diagonal Line, Yellow @ \$8.50 per Lin. Ft. (\$357.00)

Not valid until signed by both the Owner and Engineer. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

The original Contract Sum for:

\$1,520,064.50

Net change by previously authorized Change Orders:

-\$17,462.94

The Contract Sum prior to this Change Order was:

\$1,502,601.56

The Contract Sum will be increased by this Change Order:

\$378.25

The new Contract Sum including this Change Order will be:

\$1,502,979.81

The Contract Time will be unchanged:

0

Days

The Date of Substantial Completion as of the date of this Change Order therefore is:


30-Jun-26

  
Ashtabula County Engineer

186 E. Sixth St. Jefferson  
Ohio 44047

By: Timothy T. Martin


Date: 6-10-2026

  
Koski Construction

5841 Woodman Ave  
Ashtabula Ohio 44004  
Address

LYNN M.  
By: EGENSPERGER

Date: 10 June 2026

  
Ashtabula County Commissioners

25 W. Jefferson St., Jefferson, OH 44047

By: Casey Kozlowski

Date: 6-16-26