

RESOLUTION APPROVING CHANGE ORDER NO. 2 WITH MARUCCI & GAFFNEY EXCAVATING FOR SOUTH RIDGE ROAD BRIDGE REHABILITATION BID # 322

WHEREAS, on May 6, 2025 by Resolution No. 2025-223, a contract was approved with Marucci & Gaffney Excavating for South Ridge Bridge Rehabilitation Project; and

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 2 for the approval of the Board, to-wit:

Original Contract Date: 5/12/2025

Contractor: Marucci & Gaffney Excavating Co. 18 Hogue Street, Youngstown, Ohio 44502

Project: South Ridge Bridge rehab.

Change Order No. 2

Please see change order for details

The original Contract Sum for:	\$2,148,778.10	
Net change by previously authorized Change Orders:	\$58,050.00	
The Contract Sum prior to this Change Order was:	\$2,206,828.10	
The Contract Sum will be increased by this Change Order:	\$1,804.00	
The new Contract Sum including this Change Order will be:	\$2,208,632.10	
The Contract Time will be changed:	191	Days
The Date of Substantial Completion as of the date of this Change Order therefore is:	25-May-26	

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE

Resolution No. 2026-307

July 14, 2026

**RESOLUTION APPROVING CHANGE ORDER NO. 2 WITH MARUCCI & GAFFNEY
EXCAVATING FOR SOUTH RIDGE ROAD BRIDGE REHABILITATION BID # 322**

Upon the motion of Kathryn L. Whittington, seconded by J.P. Ducro IV.

VOTE:

Casey R. Kozlowski
Kathryn L. Whittington
J.P. Ducro IV

Aye
Aye
Aye

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.

Lisa Hawkins

Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

CHANGE ORDER

PROJECT: South Ridge Road C.H. 22 Sec. Z.
Bridge Superstructure Replacement

CHANGE ORDER NUMBER:

2

INITIATION DATE:

07-Jul-26

CONTRACT FOR:

\$2,148,778.10

CONTRACTOR: Marucci & Gaffney Excavating
Company
18 Hogue St.
Youngstown, Oh 44502

CONTRACT DATE:

12-May-25

You are directed to make the following changes in this contract:

Additional Asphalt Quantity

Add 1.6 Cu. Yd. of Item 441 Asphalt Concrete Surface Course, Type 1, (448), PG64-22 @ \$690.00 per Cu. Yd. (\$1,104.00)

Add 3 Cu. Yd. of Item 301 Asphalt Concrete Base @ \$500.00 per Cu. Yd. (\$1,500.00)

Non Perform 80 Lin. Ft. Aggregate Drain, As Directed By Engineer @ \$10.00 per Lin. Ft. (-\$800.00)

Not valid until signed by both the Owner and Engineer. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

The original Contract Sum for:

\$2,148,778.10

Net change by previously authorized Change Orders:

\$58,050.00

The Contract Sum prior to this Change Order was:

\$2,206,828.10

The Contract Sum will be increased by this Change Order:

\$1,804.00

The new Contract Sum including this Change Order will be:

\$2,208,632.10


The Contract Time will be changed:

191

Days

The Date of Substantial Completion as of the date of this Change Order therefore is:


25-May-26


Ashtabula County Engineer

186 E. 5th St.
Jefferson, OH 44027


Marucci & Gaffney Excavating Company

18 Hogue St
Youngstown, Oh 44502
Address


Ashtabula County Commissioners

By: Timothy T. Martin

By: Jon Markota

By: Casey Kozlowski

Date: 7-9-26

Date: 7/7/26

Date: 7/14/2026