

RESOLUTION APPROVING CHANGE ORDER'S 1, 2, 3 AND 4 FOR THE THIRD PARTY AGREEMENT BY AND BETWEEN THE ASHTABULA COUNTY BOARD OF COMMISSIONERS, THE VILLAGE OF ANDOVER AND KLINGINSMITH ENTERPRISES INC.FOR IMPROVEMENTS TO RUSSTIK DR LIFT STATION LOCATED IN ANDOVER VILLAGE, CDBG, COMMUNITY SERVICES AND PLANNING DEPARTMENT

WHEREAS, Jake Brand, Director of Community Services & Planning, has presented 4 Change Order's for the approval of the Board, to-wit:

Scope: Third party agreement for construction of a new Sanitary Sewer Lift Station, installation of new 3 inch force main, complete with necessary testing, installation of a new 20kW Diesel Generator, installation of new sanitary manhole, and the installation of new shoulder/access drive located in Andover Village.

Parties: Ashtabula County Commissioners
Village of Andover, PO Box 1267, Andover Oh 44003
Klinginsmith Enterprises Inc., PO Box 5135, Conneaut Lake, PA 16316

Change Orders: to extend dates of completion throughout the term of the contract, as follows:

- No. 1 Substantial completion March 5, 2021
- No. 2 Substantial completion June 1, 2021
- No 3 Substantial completion September 1, 2021
- No. 4 Substantial completion February 28, 2022; now

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio that the Change Order's for the contract, as noted above, are approved in accordance with the copies now on file in this office.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2022-167

March 15, 2022

RESOLUTION APPROVING CHANGE ORDER'S 1, 2, 3 AND 4 FOR THE THIRD PARTY AGREEMENT BY AND BETWEEN THE ASHTABULA COUNTY BOARD OF COMMISSIONERS, THE VILLAGE OF ANDOVER AND KLINGINSMITH ENTERPRISES INC. FOR IMPROVEMENTS TO RUSSTIK DR LIFT STATION LOCATED IN ANDOVER VILLAGE, CDBG, COMMUNITY SERVICES AND PLANNING DEPARTMENT

Upon the motion of Kathryn L. Whittington, seconded by Casey R. Kozlowski.

VOTE:

J.P. Ducro IV

Casey R. Kozlowski

Kathryn L. Whittington

Aye

Aye

Aye

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES
Original Contact Price \$ _____	Net Change from previous Change Orders No.1 to 2: Substantial Completion: <u>March 5, 2021</u> Ready for Final Payment: <u>June 1, 2021</u>
Net Increase (Decreased) from previous Change Orders: No. ____ to ____. \$ _____	Net Change from previous Change Orders No.2 to 3: Substantial Completion: <u>June 1, 2021</u> Ready for Final Payment: <u>September 1, 2021</u>
Contract Price prior to Change Order: Orders No. ____ to ____. \$ _____	Net Change from previous Change Orders No.3 to 4: Substantial Completion: <u>September 1, 2021</u> Ready for Final Payment: <u>November 30, 2021</u>
Contract Price with all approved Change Orders No. ____ to ____. \$ _____	Net Change from previous Change Orders No.4 of 4: Substantial Completion: <u>December 1, 2021</u> Ready for Final Payment: <u>February 28, 2022</u>

RECOMMENDED

APPROVED

ACCEPTED

By: **Ashtabula County Commissioners**


J.P. Ducro, IV,


Casey R. Kozlowski

Kathryn L Whittington

President

Vice President







Date: 3-15-22

Date: 3-15-22

Date: 3-15-22

EJCDC 1910 8 B (1996 edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General contractors of America and the Construction Specifications Institute

CF 12