

RESOLUTION APPROVING CHANGE ORDER NO. 3 WITH UNION INDUSTRIAL CONTRACTORS FOR HARPERSFIELD BRIDGE REHABILITATION IN HARPERSFIELD TOWNSHIP

WHEREAS, on March 22, 2022 by Resolution No. 2022-173, a contract was approved with Union Industrial Contractors for the Harpersfield Bridge Rehabilitation Project in Harpersfield Township; and

WHEREAS, Tim Martin, Ashtabula County Engineer, has presented Change Order No. 3 for the approval of the Board, to-wit:

Original Contract Date: March 22, 2022

Contractor: Union Industrial Contractors, Inc., 1800 East 21st Street, Ashtabula, Ohio 44004

Project: Harpersfield Bridge Rehabilitation Project in Harpersfield Township

Change Order No. 3

Force Account #1 Reworking Truss members to achieve constant height with upper chord repair, an increase of \$40,961.87.

Amount:

ORIGINAL CONTRACT DATE:	\$6,057,260.50
Net change from previous change:	156,228.60
Change from change order 3:	<u>40,961.87</u>
NEW TOTAL:	\$6,254,450.97

THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that the Change Order outlined above is hereby approved.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2024-155

March 19, 2024

RESOLUTION APPROVING CHANGE ORDER NO. 3 WITH UNION INDUSTRIAL CONTRACTORS FOR HARPERSFIELD BRIDGE REHABILITATION IN HARPERSFIELD TOWNSHIP

Upon the motion of J.P. Ducro IV, seconded by Casey R. Kozlowski.

VOTE:

**Kathryn L. Whittington
J.P. Ducro IV
Casey R. Kozlowski**

**Aye
Aye
Aye**

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

CHANGE ORDER

PROJECT: Harpersfield Bridge Rehab PID 101758
Harpersfield Township

CHANGE ORDER NUMBER:
INITIATION DATE:
CONTRACT FOR:
CONTRACT DATE:

3
05-Mar-24
\$6,057,260.50
23-Mar-22


CONTRACTOR: Union Industrial Contractors
1800 E. 21st Street
Ashtabula Ohio 44004

You are directed to make the following changes in this contract:

Force Account #1 Reworking Truss Members to Achieve Constant Height with Upper Chord Repair
See Attached Sheets (+\$40,961.87)

Not valid until signed by both the Owner and Engineer. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

The original Contract Sum for:	\$6,057,260.50
Net change by previously authorized Change Orders:	\$156,228.60
The Contract Sum prior to this Change Order was:	\$6,213,489.10
The Contract Sum will be increased by this Change Order:	\$40,961.87
The new Contract Sum including this Change Order will be:	\$6,254,450.97
The Contract Time will be unchanged:	0 Days
The Date of Substantial Completion as of the date of this Change Order therefore is:	01-Jul-24


Ashtabula County Engineer


Union Industrial Contractors

01-Jul-24

Ashtabula County Commissioners

1800 East 21st Street
Ashtabula Ohio 44004
Address

By: Timothy Martin

By: DENNIS BOWMAN

By: Kathryn Whittington

Date: 3-14-24

Date: 3-14-24

Date: 3-19-24



U. I. C. General Contractors

P. O. Box 1718
Ashtabula, Ohio 44005-1718

Industrial & Commercial

1800 East 21st Street
Ashtabula, Ohio 44004

Harpersfield Covered Bridge Rehabilitation

PID #101758

Force Account

Month: December 2023

Description: Reworking Truss Members to Achieve Consistent Height

ID Number: 2023.11.001

List of Enclosures

Daily Reports - December 2023

Cover

Labor Summary

Labor Cost

Pay Roll Tax

Equipment Summary

Equipment Cost

Force Account Totals

Equipment Watch

Phone: (440) 998-7871

Fax: (440) 998-0026

EQUAL OPPORTUNITY EMPLOYER

DAILY REPORT OF FORCE ACCOUNT WORK

Project No.: 101758

Co./Rt./Sec.: Ashtabula/Harpersfield Rd/Section B

Date: 12/11/2023

Contractor: UIC

Subcontractor: ---

Work Description: Change Order 3, shortening of diagonal wood truss members to match overall truss height.

[A] Owned Equipment - On Project (Bid Work)

[C] Owned Equipment - Brought to Project (Non-Bid Work)


[B] Rented Equipment - On Project (Bid Work)

[D] Rented Equipment - Brought to Project (Non-Bid Work)

LABOR										EQUIPMENT						
Name	Class	Reg. Hrs.	OT Hrs.	A, B, C, D	Hours Oper'd	Hrs. Idle	Year Mfg.	Type	Model	H.P., Size or GVW	Gas, Diesel, Electric	Lifting, Hauling or Bucket Capacity	Mounting	Equip. No.		
Dave Snyder	Carp F.	8.00		A	2.00	0.00	2005	Excavator	225G	22.5 MT	Diesel	10,000		TH 17		
Paul Sopko	Carpenter	8.00		A	2.00	0.00	2001	Matl. Hand.	JCB 550	100 hp	Diesel	10,000		JCB 10		
Neal Taylor	Laborer	7.00														
Shawn Gray	Laborer	8.00														
Rick Jones	Operator	8.00														
Craig Danforth	Carpenter	5.50														

MATERIAL	
Qty.	Unit Description

Contractor Signature  Title Superintendent

Ashtabula Co. Signature  Title Inspector

DAILY REPORT OF FORCE ACCOUNT WORK

Project No.: 101758

Co./Rt./Sec.: Ashtabula/Harpersfield Rd/Section B

Date: 12/12/2023

Contractor: UIC

Subcontractor: ---

Work Description: Change Order 3, shortening of diagonal wood truss members to match overall truss height.

[A] Owned Equipment - On Project (Bid Work)

[C] Owned Equipment - Brought to Project (Non-Bid Work)

[B] Rented Equipment - On Project (Bid Work)

[D] Rented Equipment - Brought to Project (Non-Bid Work)

LABOR										EQUIPMENT					
Name	Class	Reg. Hrs.	OT Hrs.	A, B, C, D	Hours Oper'd	Hrs. Idle	Year Mfg.	Type	Model	H.P., Size or GVW	Gas, Diesel, Electric	Lifting, Hauling or Bucket Capacity	Mounting	Equip. No.	
Dave Snyder	Carp F.	8.00		A	7.00	0.00	2005	Excavator	225G	22.5 MT	Diesel	10,000		TH 17	
Paul Sopko	Carpenter	8.00		A	2.00	0.00	2001	Matl. Hand.	JCB 550	100 hp	Diesel	10,000		JCB 10	
Steve Loftus	Carpenter	8.00													
Shawn Gray	Laborer	8.00													
Neal Taylor	Laborer	8.00													
Rick Jones	Operator	7.00													
Craig Danforth	Carpenter	8.00													

MATERIAL	
Qty.	Unit Description

Contractor Signature 

Title Superintendent

Ashtabula Co. Signature 

Title Inspector

DAILY REPORT OF FORCE ACCOUNT WORK

Project No.: 101758

Co./Rt./Sec.: Ashtabula/Harpersfield Rd/Section B

Date: 12/13/2023

Contractor: UIC

Subcontractor: ---

Work Description: Change Order 3, shortening of diagonal wood truss members to match overall truss height.

[A] Owned Equipment - On Project (Bid Work)

[C] Owned Equipment - Brought to Project (Non-Bid Work)

[B] Rented Equipment - On Project (Bid Work)

[D] Rented Equipment - Brought to Project (Non-Bid Work)

LABOR										EQUIPMENT				
Name	Class	Reg. Hrs.	OT Hrs.	A, B, C, D	Hours Oper'd	Hrs. Idle	Year Mfg.	Type	Model	H.P., Size or GVW	Gas, Diesel, Electric	Lifting, Hauling or Bucket Capacity	Mounting	Equip. No.
Dave Snyder	Carpenter	4.00		A	4.00	0.00	2005	Excavator	225G	22.5 MT	Diesel	10,000		TH 17
Paul Sopko	Carpenter	4.00		A	2.00	0.00	2001	Matl. Hand.	JCB 550	100 hp	Diesel	10,000		JCB 10
Steve Loftus	Carpenter	4.00												
Shawn Gray	Laborer	4.00												
Neal Taylor	Laborer	4.00												
Rick Jones	Operator	4.00												
Craig Danforth	Carpenter	4.00												

MATERIAL	
Qty.	Unit Description

Contractor Signature: 

Title: Superintendent

Ashtabula Co. Signature: 

Title: Inspector

DAILY REPORT OF FORCE ACCOUNT WORK

Project No.: 101758

Co./Rt./Sec.: Ashtabula/Harpersfield Rd/Section B

Date: 12/18/2023

Contractor: UIC

Subcontractor: ---

Work Description: Change Order 3, shortening of diagonal wood truss members to match overall truss height.

[A] Owned Equipment - On Project (Bid Work)


[C] Owned Equipment - Brought to Project (Non-Bid Work)


[B] Rented Equipment - On Project (Bid Work)

[D] Rented Equipment - Brought to Project (Non-Bid Work)

LABOR										EQUIPMENT				
Name	Class	Reg. Hrs.	OT Hrs.	A, B, C, D	Hours Oper'd	Hrs. Idle	Year Mfg.	Type	Model	H.P., Size or GVW	Gas, Diesel, Electric	Lifting, Hauling or Bucket Capacity	Mounting	Equip. No.
Dave Snyder	Carp F.	3.00		A	3.00	0.00	2005	Excavator	225G	22.5 MT	Diesel	10,000		TH 17
Craig Danforth	Carpenter	3.00												
Rick Jones	Operator	3.00												

MATERIAL	
Qty.	Unit Description

Contractor Signature  Title Superintendent

Ashtabula Co. Signature  Title Inspector

Contractor	Union Industrial Contractors
SubContractor	
County/Route/Section	ATB/CH 154/SEC B
Project Number	PID 101758
Force Account ID Number	2023.11.001
Force Account Description	Truss Height Adjustment
Month	Dec-23

Force Account ~ Monthly Pay Roll Tax

Project No.: PID 101758 Co./Rt./Sec.: ATB/CH 154/SEC B Contractor: Union Industrial Contractors Month: December-23

Force Acct ID: 2023.11.001 Force Acct Description: Truss Height Adjustment Sub Contractor: _____

Total Labor Cost: \$5,494.13

Option 1 ~ January 1st thru June 30th

Overall Labor Cost	FUTA %/ \$	SUTA %/ \$	Medicare %/ \$	SS %/ \$	Workers Comp %/ \$
\$5,494.13					

Total Pay Roll Taxes: \$0.00

Option 2 ~ July 1st thru December 31th

Overall Labor Cost	FUTA %/ \$	SUTA %/ \$	Medicare %/ \$	SS %/ \$	Workers Comp %/ \$
\$5,494.13	X	X			

Total Pay Roll Taxes: \$0.00

Option 3 ~ 22% of Paid Wage (as per CMS 109.05-C-2 ~ Revised)

Overall Labor Cost	FUTA %/ \$	SUTA %/ \$	Medicare %/ \$	SS %/ \$	Workers Comp %/ \$
\$5,494.13	X	X	X	X	X

Total Pay Roll Taxes: \$1,208.71

Force Account ~ Overall Summary

Month: December-23

Project No.: PID 101758 Co./Rt./Sec.: ATB/CH 154/SEC B Contractor: Union Industrial Contractors Sub Contractor: _____
 Force Acct ID: 2023.11.001 Force Acct Description: Truss Height Adjustment

LABOR MONTHLY COST SUMMARY

Please sign affidavit to the Estimated cost analysis stating:

"Labor rates shown are the actual rates paid for labor, unit prices for materials and rates for owned and rented equipment have been estimated on the basis they are not in excess of those charged in the area in which the work will be performed."

Labor Cost...see sheet 2	\$5,494.13
Fringes...see sheet 2	+ \$2,838.51
Subtotal	\$8,332.64
38% Profit and Overhead	+ \$3,166.40
Administration Fees...see sheet 2	+ \$27.65
Pay Roll Tax...see sheet 3	+ \$1,208.71
Total Labor Cost	\$12,735.40

Title: _____

Total Labor Cost \$12,735.40

Please sign affidavit to the Actual cost stating:


"The name, classification, total hours worked and rates paid each person listed on the Summary of Actual Cost are substantiated by actual records of persons employed on the force account work. All unit prices for materials and rates for owned and rented equipment listed on the Summary of Actual Costs are substantiated by actual records of materials and equipment actually used in performance of the force account work and the price of any owned equipment not previously agreed upon does not exceed prices charged for similar equipment in the area in which the work was performed."

MONTHLY FORCE ACCOUNT SUMMARY

Total Labor Cost	\$12,735.40
Total Owned Equipment Cost	\$2,806.70
Total Rented Equipment Cost	\$0.00
Total Material Cost	
Total Third Party Billing	
Total Trucking	

Title: _____

Allowable Rate Cost	\$0.00
Sub Contractor Force Account Cost	
Sub Contractor Mark-up	
Total Monthly FA Cost	\$15,542.10

Subscribed and duly sworn before me according to law by the above named person, this 6TH day of March, 2024 at 12:43PM.
 County of Ashtabula, and State of Ohio
 Official Seal of Notary

Jessica Huffman
 Signature of Notary Public

Adjustments for TH 17 2005 JD Excavator 225 in All Saved Models

February 14, 2024

Deere 225C LC RTS (disc. 2007)
 Crawler Mounted Hydraulic Excavators

 Size Class:
 21.5 - 24.4 mt
 Weight:
 53440 lbs

Configuration for 225C LC RTS (disc. 2007)

Horsepower	148.0 hp	Operating Weight	24.2 mt
Power Mode	Diesel		

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

	Ownership Costs				Estimated Operating Costs Hourly USD \$45.09	FHWA Rate** Hourly USD \$104.95
	Monthly	Weekly	Daily	Hourly		
Published Rates	USD \$10,535.00	USD \$2,950.00	USD \$740.00	USD \$110.00		
Adjustments						
Region (Ohio: 95.8%)	(USD \$442.47)	(USD \$123.90)	(USD \$31.08)	(USD \$4.62)		
Model Year (2005: 101.82%)	USD \$183.27	USD \$51.32	USD \$12.87	USD \$1.91		
Adjusted Hourly Ownership Cost (100%)	-	-	-	-		
Hourly Operating Cost (100%)					-	
Total:	USD \$10,275.80	USD \$2,877.42	USD \$721.79	USD \$107.29	USD \$45.09	USD \$103.48

Non-Active Use Rates

	Hourly
Standby Rate	USD \$29.19
Idling Rate	USD \$70.16

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	30%	USD \$3,160.50/mo
Overhaul (ownership)	45%	USD \$4,740.75/mo
CFC (ownership)	15%	USD \$1,580.25/mo
Indirect (ownership)	10%	USD \$1,053.50/mo
Fuel (operating) @ USD 4.15	26.1%	USD \$11.77/hr


Revised Date: 1st quarter 2024

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book® Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for RYAN COCHRAN (ryancochran@uicconstruction.com)

Adjustments for JCB 10 MATERIAL HANDLER 550 in All Saved Models

February 14, 2024

JCB 550 (disc. 2004)
 Telescoping Boom Rough Terrain Lift Trucks

 Size Class:
 4.5 - 4.9 mt
 Weight:
 27902 lbs

Configuration for 550 (disc. 2004)

Base Capacity	10000.0 lbs	Horsepower	100.0
Maximum Lift Height	531.0 in	Maximum Reach	368.0 in
Power Mode	Diesel		

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

	Ownership Costs				Estimated Operating Costs Hourly USD \$40.38	FHWA Rate** Hourly USD \$98.82
	Monthly	Weekly	Daily	Hourly		
Published Rates	USD \$10,285.00	USD \$2,880.00	USD \$720.00	USD \$110.00		
Adjustments						
Region (Ohio: 96%)	(USD \$411.40)	(USD \$115.20)	(USD \$28.80)	(USD \$4.40)		
Model Year (2001: 98.11%)	(USD \$186.85)	(USD \$52.32)	(USD \$13.08)	(USD \$2.00)		
Adjusted Hourly Ownership Cost (100%)	-	-	-	-		
Hourly Operating Cost (100%)					-	
Total:	USD \$9,686.75	USD \$2,712.48	USD \$678.12	USD \$103.60	USD \$40.38	USD \$95.42

Non-Active Use Rates

	Hourly
Standby Rate	USD \$22.02
Idling Rate	USD \$66.69

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	17%	USD \$1,748.45/mo
Overhaul (ownership)	60%	USD \$6,171.00/mo
CFC (ownership)	11%	USD \$1,131.35/mo
Indirect (ownership)	12%	USD \$1,234.20/mo
Fuel (operating) @ USD 4.15	28.85%	USD \$11.65/hr

Revised Date: 1st quarter 2024

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book® Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for RYAN COCHRAN (ryancochran@uicconstruction.com)



U. I. C. General Contractors

P. O. Box 1718
Ashtabula, Ohio 44005-1718

Industrial & Commercial

1800 East 21st Street
Ashtabula, Ohio 44004

Harpersfield Covered Bridge Rehabilitation

PID #101758

Force Account

Month: February 2024

Description: Reworking Truss Members to Achieve Consistent Height

ID Number: 2023.11.001

List of Enclosures

Daily Reports – February 2024

Cover

Labor Summary

Labor Cost

Pay Roll Tax

Equipment Summary

Equipment Cost

Force Account Totals

Equipment Watch

Phone: (440) 998-7871

Fax: (440) 998-0026

EQUAL OPPORTUNITY EMPLOYER

DAILY REPORT OF FORCE ACCOUNT WORK

Project No.: 101758

Co./Rt./Sec.: Ashtabula/Harpersfield Rd/Section B

Date: 2/1/2024

Contractor: UIC

Subcontractor: ---

Work Description: Change Order 3, shortening of diagonal wood truss members to match overall truss height.

[A] Owned Equipment - On Project (Bid Work)


[B] Rented Equipment - On Project (Bid Work)


[C] Owned Equipment - Brought to Project (Non-Bid Work)

[D] Rented Equipment - Brought to Project (Non-Bid Work)

LABOR										EQUIPMENT						
Name	Class	Reg. Hrs.	OT Hrs.	A, B, C, D	Hours Oper'd	Hrs. Idle	Year Mfg.	Type	Model	H.P., Size or GVW	Gas, Diesel, Electric	Lifting, Hauling or Bucket Capacity	Mounting	Equip. No.		
Dave Snyder	Carp F.	3.00		A	3.00	0.00	2018	Excavator	245G	24.5 MT	Diesel	12,000		TH 21		
Craig Danforth	Carpenter	3.00														
Tony Lappy	Laborer	3.00														
Tim Parker	Operator	3.00														
Neal Taylor	Laborer	3.00														

MATERIAL	
Qty.	Unit Description

Contractor Signature:  Title: Superintendent

Ashtabula Co. Signature:  Title: Inspector

Enter the following information:

Contractor	Union Industrial Contractors
SubContractor	
County/Route/Section	ATB/CH 154/SEC B
Project Number	PID 101758
Force Account ID Number	2023.11.001
Force Account Description	Truss Height Adjustment
Month	Feb-24

* Includes Training & Apprenticeship and Tri-Fund

Force Account ~ Monthly Pay Roll Tax

Month: February-24

Project No.: PID 101758 Co./Rt./Sec.: ATB/CH 154/SEC B Contractor: Union Industrial Contractors

Force Acct ID: 2023.11.001 Force Acct Description: Truss Height Adjustment Sub Contractor: _____

Total Labor Cost: \$1,140.45

Total Pay Roll Taxes: \$0.00

Option 1 ~ January 1st thru June 30th

Overall Labor Cost	FUTA %/ \$	SUTA %/ \$	Medicare %/ \$	SS %/ \$	Workers Comp %/ \$
\$1,140.45					

Option 2 ~ July 1st thru December 31th

Overall Labor Cost	FUTA %/ \$	SUTA %/ \$	Medicare %/ \$	SS %/ \$	Workers Comp %/ \$
\$1,140.45	X	X			

Total Pay Roll Taxes: \$0.00

Option 3 ~ 22% of Paid Wage (as per CMS 109.05-C-2 ~ Revised)

Overall Labor Cost	FUTA %/ \$	SUTA %/ \$	Medicare %/ \$	SS %/ \$	Workers Comp %/ \$
\$1,140.45	X	X	X	X	X

Total Pay Roll Taxes: \$250.90

Force Account ~ Overall Summary

Month: February-24

Project No.: PID 101758 Co./Rt./Sec.: ATB/CH 154/SEC B Contractor: Union Industrial Contractors

Force Acct ID: 2023.11.001 Force Acct Description: Truss Height Adjustment Sub Contractor: _____

LABOR MONTHLY COST SUMMARY

Please sign affidavit to the Estimated cost analysis stating:

"Labor rates shown are the actual rates paid for labor, unit prices for materials and rates for owned and rented equipment have been estimated on the basis they are not in excess of those charged in the area in which the work will be performed."

Labor Cost...see sheet 2	\$1,140.45
Fringes...see sheet 2	+ \$570.30
Subtotal	\$1,710.75
38% Profit and Overhead	+ \$650.09
Administration Fees...see sheet 2	+ \$5.70
Pay Roll Tax...see sheet 3	+ \$250.90
Total Labor Cost	\$2,617.44

Title: _____


Please sign affidavit to the Actual cost stating:

"The name, classification, total hours worked and rates paid each person listed on the Summary of Actual Cost are substantiated by actual records of persons employed on the force account work. All unit prices for materials and rates for owned and rented equipment listed on the Summary of Actual Costs are substantiated by actual records of materials and equipment actually used in performance of the force account work and the price of any owned equipment not previously agreed upon does not exceed prices charged for similar equipment in the area in which the work was performed."

MONTHLY FORCE ACCOUNT SUMMARY

Total Labor Cost	\$2,617.44
Total Owned Equipment Cost	\$983.04
Total Rented Equipment Cost	\$0.00
Total Material Cost	
Total Third Party Billing	
Total Trucking	

Allowable Rate Cost	\$0.00
Sub Contractor Force Account Cost	
Sub Contractor Mark-up	
Total Monthly FA Cost	\$3,600.48




Title: _____


Subscribed and duly sworn before me according to law by the above named person, this 6th day of March, 2024 at 12:47pm.

County of Ashtabula, and State of Ohio

Official Seal of Notary



Signature of Notary Public




STATE OF OHIO
NOTARY PUBLIC

JESSICA HUFFMAN
Notary Public
State of Ohio
My Comm. Expires
January 24, 2028

Adjustments for TH 21 JOHN DEERE 245G LC 2018 in All Saved Models

February 14, 2024

Deere 245G LC
 Crawler Mounted Hydraulic Excavators

 Size Class:
 24.5 - 28.4 mt
 Weight:
 N/A

Configuration for 245G LC

 Horsepower **159.0 hp**
Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

	Ownership Costs				Estimated Operating Costs	FHWA Rate**
	Monthly	Weekly	Daily	Hourly	Hourly	Hourly
Published Rates	USD \$15,065.00	USD \$4,220.00	USD \$1,055.00	USD \$160.00	USD \$47.04	USD \$132.64
Adjustments						
Region (Ohio: 95.8%)	(USD \$632.73)	(USD \$177.24)	(USD \$44.31)	(USD \$6.72)		
Model Year (2018: 99.9%)	(USD \$14.65)	(USD \$4.10)	(USD \$1.03)	(USD \$0.16)		
Adjusted Hourly Ownership Cost (100%)	-	-	-	-		
Hourly Operating Cost (100%)					-	
Total:	USD \$14,417.62	USD \$4,038.66	USD \$1,009.66	USD \$153.12	USD \$47.04	USD \$128.96

Non-Active Use Rates

	Hourly
Standby Rate	USD \$45.06
Idling Rate	USD \$94.52

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	30%	USD \$4,519.50/mo
Overhaul (ownership)	45%	USD \$6,779.25/mo
CFC (ownership)	15%	USD \$2,259.75/mo
Indirect (ownership)	10%	USD \$1,506.50/mo
Fuel (operating) @ USD 4.15	26.79%	USD \$12.60/hr

Revised Date: 1st quarter 2024

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book® Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for RYAN COCHRAN (ryancochran@uicconstruction.com)



U. I. C. General Contractors

P. O. Box 1718
Ashtabula, Ohio 44005-1718

Industrial & Commercial

1800 East 21st Street
Ashtabula, Ohio 44004

Harpersfield Covered Bridge Rehabilitation

PID #101758

Force Account

Month: January 2024

Description: Reworking Truss Members to Achieve Consistent Height

ID Number: 2023.11.001

List of Enclosures

Daily Reports – January 2024
Cover
Labor Summary
Labor Cost
Pay Roll Tax
Equipment Summary
Equipment Cost
Force Account Totals
Equipment Watch
American Timber and Steel Quote

Phone: (440) 998-7871

Fax: (440) 998-0026

EQUAL OPPORTUNITY EMPLOYER

DAILY REPORT OF FORCE ACCOUNT WORK


Project No.: 101758
 Contractor: UIC
 Co./Rt./Sec.: Ashtabula/Harpersfield Rd/Section B
 Date: 1/30/2024
 Subcontractor: ---


Work Description: Change Order 3, shortening of diagonal wood truss members to match overall truss height.

- [A] Owned Equipment - On Project (Bid Work)
- [B] Rented Equipment - On Project (Bid Work)
- [C] Owned Equipment - Brought to Project (Non-Bid Work)
- [D] Rented Equipment - Brought to Project (Non-Bid Work)

LABOR						EQUIPMENT								
Name	Class	Reg. Hrs.	OT Hrs.	A, B, C, D	Hours Oper'd	Hrs. Idle	Year Mfg.	Type	Model	H.P., Size or GVW	Gas, Diesel, Electric	Lifting, Hauling or Bucket Capacity	Mounting	Equip. No.
Dave Snyder	Carp F.	5.00		A	3.00	0.00	2018	Excavator	245G	24.5 MT	Diesel	12,000		TH 21
Craig Danforth	Carpenter	5.00												
Tony Lappy	Laborer	5.00												
Tim Parker	Operator	3.00												
Neal Taylor	Laborer	5.00												
Steve Loftus	Carpenter	5.00												

MATERIAL	
Qty.	Unit Description

Contractor Signature:  Title: Superintendent

ODOT Signature:  Title: Inspector

DAILY REPORT OF FORCE ACCOUNT WORK

Project No.: 101758
 Contractor: UIC
 Co./Rt./Sec.: Ashtabula/Harpersfield Rd/Section B
 Date: 1/31/2024
 Subcontractor: ---

Work Description: Change Order 3, shortening of diagonal wood truss members to match overall truss height.

[A] Owned Equipment - On Project (Bid Work) [C] Owned Equipment - Brought to Project (Non-Bid Work)
 [B] Rented Equipment - On Project (Bid Work) [D] Rented Equipment - Brought to Project (Non-Bid Work)

LABOR						EQUIPMENT								
Name	Class	Reg. Hrs.	OT Hrs.	A, B, C, D	Hours Oper'd	Hrs. Idle	Year Mfg.	Type	Model	H.P., Size or GVW	Gas, Diesel, Electric	Lifting, Hauling or Bucket Capacity	Mounting	Equip. No.
Dave Snyder	Carp F.	3.00		A	3.00	0.00	2018	Excavator	245G	24.5 MT	Diesel	12,000		TH 21
Craig Danforth	Carpenter	3.00												
Tony Lappy	Laborer	3.00												
Tim Parker	Operator	3.00												
Neal Taylor	Laborer	3.00												
Steve Loftus	Carpenter	3.00												

MATERIAL	
Qty.	Unit Description

Contractor Signature: *Dave Snyder* Title: Superintendent
 Ashtabula Co. Signature: *John Marshall* Title: Inspector

Enter the following information:

Contractor	Union Industrial Contractors
SubContractor	
County/Route/Section	ATB/CH 154/SEC B
Project Number	PID 101758
Force Account ID Number	2023.11.001
Force Account Description	Truss Height Adjustment
Month	Jan-24

Force Account ~ Monthly Pay Roll Tax

Project No.: PID 101758 Co./Rt./Sec.: ATB/CH 154/SEC B Contractor: Union Industrial Contractors Month: January-24

Force Acct ID: 2023.11.001 Force Acct Description: Truss Height Adjustment Sub Contractor: _____

Total Labor Cost: \$5,748.16

Option 1 ~ January 1st thru June 30th

Overall Labor Cost	FUTA %/ \$	SUTA %/ \$	Medicare %/ \$	SS %/ \$	Workers Comp %/ \$
\$5,748.16					

Total Pay Roll Taxes: \$0.00

Option 2 ~ July 1st thru December 31th

Overall Labor Cost	FUTA %/ \$	SUTA %/ \$	Medicare %/ \$	SS %/ \$	Workers Comp %/ \$
\$5,748.16	X	X			

Total Pay Roll Taxes: \$0.00

Option 3 ~ 22% of Paid Wage (as per CMS 109.05-C-2 ~ Revised)

Overall Labor Cost	FUTA %/ \$	SUTA %/ \$	Medicare %/ \$	SS %/ \$	Workers Comp %/ \$
\$5,748.16	X	X	X	X	X

Total Pay Roll Taxes: \$1,264.60

Force Account ~ Overall Summary

Month: January-24

Project No.: PID 101758 Co./Rt./Sec.: ATB/CH 154/SEC B Contractor: Union Industrial Contractors Sub Contractor: _____
 Force Acct ID: 2023.11.001 Force Acct Description: Truss Height Adjustment

LABOR MONTHLY COST SUMMARY

Please sign affidavit to the Estimated cost analysis stating:

"Labor rates shown are the actual rates paid for labor, unit prices for materials and rates for owned and rented equipment have been estimated on the basis they are not in excess of those charged in the area in which the work will be performed."

Labor Cost...see sheet 2	\$5,748.16
Fringes...see sheet 2	+ \$3,052.48
Subtotal	\$8,800.64
38% Profit and Overhead	+ \$3,344.24
Administration Fees...see sheet 2	+ \$29.26
Pay Roll Tax...see sheet 3	+ \$1,264.60
Total Labor Cost	\$13,438.74

Title: _____

MONTHLY FORCE ACCOUNT SUMMARY	
Total Labor Cost	\$13,438.74
Total Owned Equipment Cost	\$3,328.48
Total Rented Equipment Cost	\$0.00
Total Material Cost	\$173.08
Total Third Party Billing	
Total Trucking	

Title: President

Subscribed and duly sworn before me according to law by the above named person, this

6th day of March, 2024 at 12:46 PM,
 County of Ashabula, and State of Ohio.

Allowable Rate Cost

\$0.00

Sub Contractor Force Account Cost

Sub Contractor Mark-up

Total Monthly FA Cost


\$16,940.30



Signature of Notary Public
Jessica Huffman

Adjustments for TH 17 2005 JD Excavator 225 in All Saved Models

February 14, 2024

Deere 225C LC RTS (disc. 2007)
 Crawler Mounted Hydraulic Excavators

 Size Class:
21.5 - 24.4 mt
 Weight:
53440 lbs
Configuration for 225C LC RTS (disc. 2007)

Horsepower	148.0 hp	Operating Weight	24.2 mt
Power Mode	Diesel		

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

	Ownership Costs				Estimated Operating Costs Hourly	FHWA Rate** Hourly
	Monthly	Weekly	Daily	Hourly		
Published Rates	USD \$10,535.00	USD \$2,950.00	USD \$740.00	USD \$110.00	USD \$45.09	USD \$104.95
Adjustments						
Region (Ohio: 95.8%)	(USD \$442.47)	(USD \$123.90)	(USD \$31.08)	(USD \$4.62)		
Model Year (2005: 101.82%)	USD \$183.27	USD \$51.32	USD \$12.87	USD \$1.91		
Adjusted Hourly Ownership Cost (100%)	-	-	-	-		
Hourly Operating Cost (100%)					-	
Total:	USD \$10,275.80	USD \$2,877.42	USD \$721.79	USD \$107.29	USD \$45.09	USD \$103.48

Non-Active Use Rates

	Hourly
Standby Rate	USD \$29.19
Idling Rate	USD \$70.16

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	30%	USD \$3,160.50/mo
Overhaul (ownership)	45%	USD \$4,740.75/mo
CFC (ownership)	15%	USD \$1,580.25/mo
Indirect (ownership)	10%	USD \$1,053.50/mo
Fuel (operating) @ USD 4.15	26.1%	USD \$11.77/hr


Revised Date: 1st quarter 2024

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book® Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for RYAN COCHRAN (ryancochran@uicconstruction.com)

Adjustments for TH 21 JOHN DEERE 245G LC 2018 in All Saved Models

February 14, 2024

Deere 245G LC
 Crawler Mounted Hydraulic Excavators

 Size Class:
24.5 - 28.4 mt
 Weight:
N/A
Configuration for 245G LC

 Horsepower **159.0 hp**
Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

	Ownership Costs				Estimated Operating Costs Hourly	FHWA Rate** Hourly
	Monthly	Weekly	Daily	Hourly		
Published Rates	USD \$15,065.00	USD \$4,220.00	USD \$1,055.00	USD \$160.00	USD \$47.04	USD \$132.64
Adjustments						
Region (Ohio: 95.8%)	(USD \$632.73)	(USD \$177.24)	(USD \$44.31)	(USD \$6.72)		
Model Year (2018: 99.9%)	(USD \$14.65)	(USD \$4.10)	(USD \$1.03)	(USD \$0.16)		
Adjusted Hourly Ownership Cost (100%)	-	-	-	-		
Hourly Operating Cost (100%)					-	
Total:	USD \$14,417.62	USD \$4,038.66	USD \$1,009.66	USD \$153.12	USD \$47.04	USD \$128.96

Non-Active Use Rates

	Hourly
Standby Rate	USD \$45.06
Idling Rate	USD \$94.52

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	30%	USD \$4,519.50/mo
Overhaul (ownership)	45%	USD \$6,779.25/mo
CFC (ownership)	15%	USD \$2,259.75/mo
Indirect (ownership)	10%	USD \$1,506.50/mo
Fuel (operating) @ USD 4.15	26.79%	USD \$12.60/hr

Revised Date: 1st quarter 2024

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book® Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for RYAN COCHRAN (ryancochran@uicconstruction.com)



P.O. Box 767 / 4832 Plank Road / Norwalk, OH 44857
 P: 419-668-1610 F: 419-668-7537

Quotation

Quote No 291780
Quote Date 11/17/2023
Quote Expires 11/24/2023

Quote To:

UNION INDUSTRIAL CONTRACTORS INC
 Attn: DENNIS BOWMAN
 P.O. BOX 1718
 ASHTABULA, OHIO, 44005-1718
 P: 4409987871
 F: 440-998-0026

Ship To:

UNION INDUSTRIAL CONTRACTORS INC
 Attn: DENNIS BOWMAN
 HARPERSFIELD COVERED BRIDGE PROJECT SITE
 1120 HARPERSFIELD ROAD
 GENEVA, OHIO, 44041

Customer # 848
Your Ref # COVERED BRIDGE ADDITIONS
Taken By Steve Adelman
Sales Rep Contractor Sales [8]
Terms 1/2% 10/Net 30



Issuing Branch [00] Norwalk, OH

Page 1 of 1

Special Instructions

Line	Product Code	Description	TLBS	Qty/Footage	Price	Per	Total
1	0510121-1001	5X10-12 #1 SYP R/S KD	300.000	2 ea	150.50	ea	301.00
2	0512141-1001	5X12-14 #1 SYP R/S KD	210.000	1 ea	210.75	ea	210.75
3	0606181-1001	6X6-18 #1 SYP R/S KD	972.000	6 ea	151.75	ea	910.50
4	ATS Delivery	Delivery/ Freight	0.000				300.00
5		Price is FOB Norwalk, OH or delivered to Harpersfield Covered Bridge jobsite with freight adder. Lead time is 10 days to 3 weeks +/- ARO (Holiday) No Cancellations once order is placed					
		Additional Freight Charges May Apply Delivery/Freight Subject to Change at Time of Shipment Final Quantities May Vary Due to Weight Lead Times Start When Everything is Approved Customer to Unload with Proper Equipment					

Total Estimated Weight 1,482.00

Total Amount	\$1,722.25
Sales Tax	\$0.00
Quotation Total	\$1,722.25

By your signature below, you are agreeing to the Terms and Conditions set forth above back and/or attached.

Buyer

Date

Subject to our terms and conditions of sale. Further copies available on request.



U. I. C. General Contractors Industrial & Commercial

P. O. Box 1718
Ashtabula, Ohio 44005-1718

1800 East 21st Street
Ashtabula, Ohio 44004

Harpersfield Covered Bridge Rehabilitation

PID #101758

Force Account

Month: November 2023

Description: Reworking Truss Members to Achieve Consistent Height

ID Number: 2023.11.001

List of Enclosures

Daily Reports - November 2023
Cover
Labor Summary
Labor Cost
Pay Roll Tax
Equipment Summary
Equipment Cost
Force Account Totals
Equipment Watch
American Timber and Steel Quote

Phone: (440) 998-7871

Fax: (440) 998-0026

EQUAL OPPORTUNITY EMPLOYER

DAILY REPORT OF FORCE ACCOUNT WORK

Project No.: 101758

Co./Rt./Sec.: Ashtabula/Harpersfield Rd/Section B

Date: 11/15/2023

Contractor: UIC

Subcontractor: ---

Work Description: Change Order 3, shortening of diagonal wood truss members to match overall truss height.

[A] Owned Equipment - On Project (Bid Work)

[B] Rented Equipment - On Project (Bid Work)

[C] Owned Equipment - Brought to Project (Non-Bid Work)

[D] Rented Equipment - Brought to Project (Non-Bid Work)

LABOR										EQUIPMENT					
Name	Class	Reg. Hrs.	OT Hrs.	A, B, C, D	Hours Oper'd	Hrs. Idle	Year Mfg.	Type	Model	H.P., Size or GVW	Gas, Diesel, Electric	Lifting, Hauling or Bucket Capacity	Mounting	Equip. No.	
Dave Snyder	Carp F.	6.00		A	2.00	0.00	2005	Excavator	225G	22.5 MT	Diesel	10,000		TH 17	
Steve Loftus	Carpenter	6.00		A	4.00	0.00	2001	Matl. Hand.	JCB 550	100 hp	Diesel	10,000		JCB 10	
Neal Taylor	Laborer	4.00													
Shawn Gray	Laborer	2.50													
Craig Danforth	Carpenter	6.00													

MATERIAL	
Qty.	Unit Description

Contractor Signature: *Dave Snyder* Title: Superintendent

Ashtabula Co. Signature: *Bob Marshall* Title: Inspector

Enter the following information:

Contractor	Union Industrial Contractors
SubContractor	
County/Route/Section	ATB/CH 154/SEC B
Project Number	PID 101758
Force Account ID Number	2023.11.001
Force Account Description	Truss Height Adjustment
Month	Nov-23

Force Account ~ Monthly Pay Roll Tax

Project No.: PID 101758 Co./Rt./Sec.: ATB/CH 154/SEC B Contractor: Union Industrial Contractors Month: November-23
 Force Acct ID: 2023.11.001 Force Acct Description: Truss Height Adjustment Sub Contractor: _____

Total Labor Cost: \$1,367.01

Option 1 ~ January 1st thru June 30th

	FUTA	SUTA	Medicare	SS	Workers Comp
Overall Labor Cost	% / \$	% / \$	% / \$	% / \$	% / \$
\$1,367.01					

Total Pay Roll Taxes: \$0.00

Option 2 ~ July 1st thru December 31th

	FUTA	SUTA	Medicare	SS	Workers Comp
Overall Labor Cost	% / \$	% / \$	% / \$	% / \$	% / \$
\$1,367.01	X	X			

Total Pay Roll Taxes: \$0.00

Option 3 ~ 22% of Paid Wage (as per CMS 109.05-C-2 ~ Revised)

	FUTA	SUTA	Medicare	SS	Workers Comp
Overall Labor Cost	% / \$	% / \$	% / \$	% / \$	% / \$
\$1,367.01	X	X	X	X	X

Total Pay Roll Taxes: \$300.74

Force Account ~ Overall Summary

Month: November-23

Project No.: PID 101758

Co./Rt./Sec.: ATB/CH 154/SEC B

Contractor: Union Industrial Contractors

Force Acct ID: 2023.11.001

Force Acct Description: Truss Height Adjustment

Sub Contractor: _____

LABOR MONTHLY COST SUMMARY

Please sign affidavit to the Estimated cost analysis stating:

"Labor rates shown are the actual rates paid for labor, unit prices for materials and rates for owned and rented equipment have been estimated on the basis they are not in excess of those charged in the area in which the work will be performed."


Labor Cost...see sheet 2	\$1,367.01
Fringes...see sheet 2	+ \$732.80
Subtotal	\$2,099.81
38% Profit and Overhead	+ \$797.93
Administration Fees... see sheet 2	+ \$6.84
Pay Roll Tax... see sheet 3	+ \$300.74
Total Labor Cost	\$3,205.32

Title: _____

MONTHLY FORCE ACCOUNT SUMMARY	
Total Labor Cost	\$3,205.32
Total Owned Equipment Cost	\$1,327.52
Total Rented Equipment Cost	\$0.00
Total Material Cost	\$346.15
Total Third Party Billing	
Total Trucking	

Please sign affidavit to the Actual cost stating:

"The name, classification, total hours worked and rates paid each person listed on the Summary of Actual Cost are substantiated by actual records of persons employed on the force account work. All unit prices for materials and rates for owned and rented equipment listed on the Summary of Actual Costs are substantiated by actual records of materials and equipment actually used in performance of the force account work and the price of any owned equipment not previously agreed upon does not exceed prices charged for similar equipment in the area in which the work was performed."



Title: President

Subscribed and duly sworn before me according to law by the above named person, this

6TH day of March, 2024 at 12:40 PM.

County of Ashtabula, and State of Ohio

Official Seal of Notary



Signature of Notary Public



Allowable Rate Cost

\$0.00

Sub Contractor Force Account Cost

Sub Contractor Mark-up

Total Monthly FA Cost \$4,878.99

Adjustments for TH 17 2005 JD Excavator 225 in All Saved Models

February 14, 2024

Deere 225C LC RTS (disc. 2007)
 Crawler Mounted Hydraulic Excavators

 Size Class:
 21.5 - 24.4 mt
 Weight:
 53440 lbs

Configuration for 225C LC RTS (disc. 2007)

Horsepower	148.0 hp	Operating Weight	24.2 mt
Power Mode	Diesel		

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

	Ownership Costs				Estimated Operating Costs Hourly	FHWA Rate** Hourly
	Monthly	Weekly	Daily	Hourly		
Published Rates	USD \$10,535.00	USD \$2,950.00	USD \$740.00	USD \$110.00	USD \$45.09	USD \$104.95
Adjustments						
Region (Ohio: 95.8%)	(USD \$442.47)	(USD \$123.90)	(USD \$31.08)	(USD \$4.62)		
Model Year (2005: 101.82%)	USD \$183.27	USD \$51.32	USD \$12.87	USD \$1.91		
Adjusted Hourly Ownership Cost (100%)	-	-	-	-		
Hourly Operating Cost (100%)					-	
Total:	USD \$10,275.80	USD \$2,877.42	USD \$721.79	USD \$107.29	USD \$45.09	USD \$103.48

Non-Active Use Rates

	Hourly
Standby Rate	USD \$29.19
Idling Rate	USD \$70.16

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	30%	USD \$3,160.50/mo
Overhaul (ownership)	45%	USD \$4,740.75/mo
CFC (ownership)	15%	USD \$1,580.25/mo
Indirect (ownership)	10%	USD \$1,053.50/mo
Fuel (operating) @ USD 4.15	26.1%	USD \$11.77/hr


Revised Date: 1st quarter 2024

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book® Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for RYAN COCHRAN (ryancochran@uicconstruction.com)

Adjustments for JCB 10 MATERIAL HANDLER 550 in All Saved Models

February 14, 2024

JCB 550 (disc. 2004)
 Telescoping Boom Rough Terrain Lift Trucks

 Size Class:
 4.5 - 4.9 mt
 Weight:
 27902 lbs

Configuration for 550 (disc. 2004)

Base Capacity	10000.0 lbs	Horsepower	100.0
Maximum Lift Height	531.0 in	Maximum Reach	368.0 in
Power Mode	Diesel		

Blue Book Rates

** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

	Ownership Costs				Estimated Operating Costs Hourly	FHWA Rate** Hourly
	Monthly	Weekly	Daily	Hourly		
Published Rates	USD \$10,285.00	USD \$2,880.00	USD \$720.00	USD \$110.00	USD \$40.38	USD \$98.82
Adjustments						
Region (Ohio: 96%)	(USD \$411.40)	(USD \$115.20)	(USD \$28.80)	(USD \$4.40)		
Model Year (2001: 98.11%)	(USD \$186.85)	(USD \$52.32)	(USD \$13.08)	(USD \$2.00)		
Adjusted Hourly Ownership Cost (100%)	-	-	-	-		
Hourly Operating Cost (100%)					-	
Total:	USD \$9,686.75	USD \$2,712.48	USD \$678.12	USD \$103.60	USD \$40.38	USD \$95.42

Non-Active Use Rates

	Hourly
Standby Rate	USD \$22.02
Idling Rate	USD \$66.69

Rate Element Allocation

Element	Percentage	Value
Depreciation (ownership)	17%	USD \$1,748.45/mo
Overhaul (ownership)	60%	USD \$6,171.00/mo
CFC (ownership)	11%	USD \$1,131.35/mo
Indirect (ownership)	12%	USD \$1,234.20/mo
Fuel (operating) @ USD 4.15	28.85%	USD \$11.65/hr

Revised Date: 1st quarter 2024

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue Book® Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for RYAN COCHRAN (ryancochran@uicconstruction.com)



P.O. Box 767 / 4832 Plank Road / Norwalk, OH 44857
 P: 419-668-1610 F: 419-668-7537

Quotation

291780

Quote No
 Quote Date
 Quote Expires

11/17/2023
 11/24/2023

Quote To:

UNION INDUSTRIAL CONTRACTORS INC
 Attn: DENNIS BOWMAN
 P.O. BOX 1718
 ASHTABULA, OHIO, 44005-1718
 P: 4409987871
 F: 440-998-0026

Ship To:

UNION INDUSTRIAL CONTRACTORS INC
 Attn: DENNIS BOWMAN
 HARPERSFIELD COVERED BRIDGE PROJECT SITE
 1120 HARPERSFIELD ROAD
 GENEVA, OHIO, 44041

Customer # 848
 Your Ref # COVERED BRIDGE ADDITIONS
 Taken By Steve Adelman
 Sales Rep Contractor Sales [8]
 Terms 1/2% 10/Net 30



Issuing Branch [00] Norwalk, OH

Page 1 of 1

Special Instructions

Line	Product Code	Description	TLBS	Qty/Footage	Price	Per	Total
1	0510121-1001	5X10-12 #1 SYP R/S KD	300.000	2 ea	150.50	ea	301.00
2	0512141-1001	5X12-14 #1 SYP R/S KD	210.000	1 ea	210.75	ea	210.75
3	0606181-1001	6X6-18 #1 SYP R/S KD	972.000	6 ea	151.75	ea	910.50
4	ATS Delivery	Delivery/ Freight	0.000				300.00
5		Price is FOB Norwalk, OH or delivered to Harpersfield Covered Bridge jobsite with freight adder. Lead time is 10 days to 3 weeks +/- ARO (Holiday) No Cancellations once order is placed Additional Freight Charges May Apply Delivery/Freight Subject to Change at Time of Shipment Final Quantities May Vary Due to Weight Lead Times Start When Everything is Approved Customer to Unload with Proper Equipment					

Total Estimated Weight 1,482.00

Total Amount	\$1,722.25
Sales Tax	\$0.00
Quotation Total	\$1,722.25

By your signature below, you are agreeing to the Terms and Conditions set forth above back and/or attached.

Buyer _____ Date _____

Subject to our terms and conditions of sale. Further copies available on request.