

RESOLUTION APPROVING CHANGE ORDER NUMBER 2 WITH KLINGINSMITH ENTERPRISES, INC. AND ASHTABULA COUNTY FOR SR 307 AND COLLEGE STREET WATERLINE IMPROVEMENT PROJECT, ACDES

WHEREAS, on September 10, 2023 by Resolution Number 2023-470 a contract was approved with Klinginsmith Enterprises and Ashtabula County for SR 307 and College Street Waterline Improvement Project; and

WHEREAS, Doug Starkey, Director of the Department of Environmental Services, has now presented Change Order Number 2 for the Board’s consideration, to-wit:

Contractor: Klinginsmith Enterprises, Inc., P.O. Box 5135, 12984 Sportsman Rd., Conneaut Lake, PA 16316

Project: Construction improvements to the water distribution system on College Street and State Route 307.

Change Order No. 2: Replace 3 concrete driveway aprons not shown on plans \$9,792.20
Line Item Adjustments: \$1,237.95
Net amount added: \$8,554.25

Original Amount: \$1,151,656.20
Increase: \$ 8,554.25
New Total: \$1,240,866.74

NOW, THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that Change Order No. 2 is hereby approved in accordance with the copy of the Change Order now on file in this office.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2024-351

July 18, 2024

RESOLUTION APPROVING CHANGE ORDER NUMBER 2 WITH KLINGINSMITH ENTERPRISES, INC. AND ASHTABULA COUNTY FOR SR 307 AND COLLEGE STREET WATERLINE IMPROVEMENT PROJECT, ACDES

Upon the motion of J.P. Ducro IV, seconded by Casey R. Kozlowski.

VOTE:

**Kathryn L. Whittington
J.P. Ducro IV
Casey R. Kozlowski**

**Aye
Aye
Aye**

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



Lisa Hawkins, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

**STATE OF OHIO
WATER SUPPLY REVOLVING LOAN ACCOUNT (OR DWAF)
CONTRACT CHANGE ORDER**

RECIPIENT: Ashtabula Co. Bd. of Commissioners
 WPCLF LOAN NO.: FS390004-0029
 OWDA LOAN NO.: 10480

CHANGE ORDER NO.: 2-Final
 CONTRACT: Gen. Constr.
 DATE: 7/10/2024

DESCRIPTION OF CHANGE: *College Street and Route 307 Waterline Improvements
 CT Project No. 220643*

	QTY.	UNIT	UNIT PRICE	ITEM TOTAL
Replace 3 concrete driveway aprons not shown on plans	1	LS	\$9,792.20	\$9,792.20
Line Item Adjustments	1	LS	(\$1,237.95)	(\$1,237.95)

TOTAL: \$8,554.25

The time provided for completion in the contract for the above items is increased by 81⁺ calendar days.

RECOMMENDED BY: 
 CT Consultants

DATE: 7/10/2024

APPROVED BY: 
 Ashtabula Co. Bd. of Commissioners

DATE: 7-18-24

ACCEPTED BY: 
 Hladinsmith Construction Co.

DATE: 07/11/24

	AWARDED CONTRACT AMOUNT	OPWC SHARE	WSRLA LOAN LINE ITEM AMOUNT
Original Amount	\$1,151,656.20	\$434,670.60	\$716,985.60
Previous Changes (+/-)	\$80,656.29	\$0.00	\$0.00
This Change (+/-)	\$8,554.25	\$0.00	\$8,554.25
Adjusted Amount	\$1,240,866.74	\$434,670.60	\$725,539.85

(OWDA APPROVAL)

The above proposal is hereby accepted and I recommend that it be approved and made a part of the contract noted above. The approval does not constitute an increase in the total loan amount, but represents approval for the work.

Ohio EPA Acceptance _____ Date _____

Chief Engineer _____
 Date _____

OWNER: Ashtabula Co. Bd. of Commissioners

OWDA LOAN NO.: 10480

DATE: 7/10/2024

PROJECT: College Street and Route 307 Waterline Improvements

REF. NO.	ITEM NO.	DESCRIPTION	CONTRACT QTY	UNIT	UNIT PRICE	EXTENDED TOTALS	TOTAL QTY	TOTAL \$	NET CHANGE QTY	NET CHANGE \$
GENERAL ITEMS										
1		PRECONSTRUCTION VIDEO DOCUMENTATION	1.00	LS	\$1,225.00	\$1,225.00	1.00	\$1,225.00	0.00	\$0.00
2		BONDS AND INSURANCES, AS PER PLAN	1.00	LS	\$19,200.00	\$19,200.00	1.00	\$19,200.00	0.00	\$0.00
3		MAINTAINING TRAFFIC	1.00	LS	\$75,300.00	\$75,300.00	1.00	\$75,300.00	0.00	\$0.00
4		CONSTRUCTION LAYOUT STAKES AND SURVEYING	1.00	LS	\$2,500.00	\$2,500.00	1.00	\$2,500.00	0.00	\$0.00
5		MOBILIZATION	1.00	LS	\$16,309.00	\$16,309.00	1.00	\$16,309.00	0.00	\$0.00
		COLLEGE STREET			SUB TOTAL	\$114,534.00		\$114,534.00		\$0.00
1		PIPE REMOVED, 24 INCH AND UNDER	20.00	FT	\$11.25	\$225.00	0.00	\$0.00	(20.00)	(\$225.00)
2		TYPE 'C' PAVEMENT REPLACEMENT (ASPHALT), ROADWAY, AS PER PLAN	12.00	SY	\$150.00	\$1,800.00	3.00	\$450.00	(9.00)	(\$1,350.00)
3		CONNECT NEW WATER MAIN TO EXISTING WATER MAIN, AS PER PLAN	2.00	EACH	\$3,798.00	\$7,596.00	1.00	\$3,798.00	(1.00)	(\$3,798.00)
4		8 INCH WATER MAIN POLYVINYL CHLORIDE PIPE AND FITTINGS, AWWA C909 PVC, AS PER PLAN	5.00	FT	\$393.00	\$1,965.00	0.00	\$0.00	(5.00)	(\$1,965.00)
5		10 INCH CONDUIT DIRECTIONALLY BORED WITHOUT CASING, AS PER PLAN	820.00	FT	\$78.21	\$64,132.20	800.00	\$62,568.00	(20.00)	(\$1,564.20)
6		8 INCH GATE VALVE AND VALVE BOX	1.00	EACH	\$2,709.00	\$2,709.00	1.00	\$2,709.00	0.00	\$0.00
7		10 INCH GATE VALVE AND VALVE BOX	2.00	EACH	\$4,036.00	\$8,072.00	1.00	\$4,036.00	(1.00)	(\$4,036.00)
8		6 INCH FIRE HYDRANT ASSEMBLY, INCLUDING 6 INCH VALVE AND VALVE BOX, TYPE B, AS PER PLAN	2.00	EACH	\$6,100.00	\$12,200.00	2.00	\$12,200.00	0.00	\$0.00
9		FIRE HYDRANT REMOVED FOR STORAGE, AS PER PLAN	1.00	EACH	\$500.00	\$500.00	1.00	\$500.00	0.00	\$0.00
10		LAWN RESTORATION (GRADING, SEEDING, & MULCHING)	1.00	LS	\$10,000.00	\$10,000.00	1.00	\$10,000.00	0.00	\$0.00
		HICKOK ROAD			SUB TOTAL	\$109,199.20		\$96,261.00		(\$12,938.20)
1		TYPE 'C' PAVEMENT REPLACEMENT (ASPHALT), ROADWAY, AS PER PLAN	12.00	SY	\$150.00	\$1,800.00	0.00	\$0.00	(12.00)	(\$1,800.00)
2		CONNECT NEW WATER MAIN TO EXISTING WATER MAIN, AS PER PLAN	1.00	EACH	\$1,000.00	\$1,000.00	1.00	\$1,000.00	0.00	\$0.00
3		12 INCH WATER MAIN POLYVINYL CHLORIDE PIPE AND FITTINGS, AWWA C909 PVC, AS PER PLAN	5.00	FT	\$2,461.00	\$12,305.00	5.00	\$12,305.00	0.00	\$0.00
4		14 INCH CONDUIT DIRECTIONALLY BORED WITHOUT CASING, AS PER PLAN	400.00	FT	\$103.00	\$41,200.00	400.00	\$41,200.00	0.00	\$0.00
5		12 INCH X 12 INCH TAPPING SLEEVE, VALVE AND VALVE BOX	1.00	EACH	\$12,097.00	\$12,097.00	0.00	\$0.00	(1.00)	(\$12,097.00)
6		LAWN RESTORATION (GRADING, SEEDING, & MULCHING)	1.00	LS	\$500.00	\$500.00	1.00	\$500.00	0.00	\$0.00
		SR 307			SUB TOTAL	\$68,902.00		\$55,005.00		(\$13,897.00)

OWNER: Ashtabula Co. Bd. of Commissioners

OWDA LOAN NO.: 10480

DATE: 7/10/2024

PROJECT: College Street and Route 307 Waterline Improvements

REF. NO.	ITEM NO.	DESCRIPTION	CONTRACT QTY	UNIT	UNIT PRICE	EXTENDED TOTALS	TOTAL QTY	TOTAL \$	NET CHANGE QTY	NET CHANGE \$
1		TYPE "C" PAVEMENT REPLACEMENT (ASPHALT), ROADWAY, AS PER PLAN	85.00	SY	\$150.00	\$12,750.00	221.00	\$33,150.00	136.00	\$20,400.00
2		ABANDON EXISTING WATER MAIN, AS PER PLAN	1.00	LS	\$200.00	\$200.00	1.00	\$200.00	0.00	\$0.00
3		CONNECT NEW WATER MAIN TO EXISTING WATER MAIN, AS PER PLAN	1.00	EACH	\$1,915.00	\$1,915.00	1.00	\$1,915.00	0.00	\$0.00
4		10 INCH WATER MAIN POLYVINYL CHLORIDE PIPE AND FITTINGS, AWWA C909 PVC, AS PER PLAN	105.00	FT	\$103.00	\$10,815.00	76.00	\$7,828.00	(29.00)	(\$2,987.00)
5		12 INCH WATER MAIN POLYVINYL CHLORIDE PIPE AND FITTINGS, AWWA C909 PVC, AS PER PLAN	5,800.00	FT	\$90.75	\$526,350.00	5,735.00	\$520,451.25	(65.00)	(\$5,898.75)
6		1 INCH COPPER SERVICE BRANCH (LONG), PUSHED, DRILLED, OR BORED, AS PER PLAN	27.00	EACH	\$3,264.00	\$88,128.00	27.00	\$88,128.00	0.00	\$0.00
7		1 INCH COPPER SERVICE BRANCH (SHORT), AS PER PLAN	17.00	EACH	\$2,182.00	\$37,094.00	19.00	\$41,458.00	2.00	\$4,364.00
8		12 INCH GATE VALVE AND VALVE BOX	10.00	EACH	\$4,800.00	\$48,000.00	11.00	\$52,800.00	1.00	\$4,800.00
9		12 INCH X 12 INCH CUTTING-IN CROSS W/ LONG SLEEVES, AS PER PLAN	1.00	EACH	\$4,919.00	\$4,919.00	2.00	\$9,838.00	1.00	\$4,919.00
10		10 INCH X 10 INCH TAPPING SLEEVE, VALVE AND VALVE BOX	2.00	EACH	\$10,195.00	\$20,390.00	2.00	\$20,390.00	0.00	\$0.00
11		6 INCH FIRE HYDRANT ASSEMBLY, INCLUDING 6 INCH VALVE AND VALVE BOX, TYPE B, AS PER PLAN	11.00	EACH	\$6,360.00	\$69,960.00	11.00	\$69,960.00	0.00	\$0.00
12		FIRE HYDRANT REMOVED FOR STORAGE, AS PER PLAN	7.00	EACH	\$500.00	\$3,500.00	7.00	\$3,500.00	0.00	\$0.00
13		LAWN RESTORATION (GRADING, SEEDING, & MULCHING)	1.00	LS	\$35,000.00	\$35,000.00	1.00	\$35,000.00	0.00	\$0.00
					SUB TOTAL	\$859,021.00		\$884,618.25		\$25,597.25
CO 1	1A	Directional drill to avoid existing waterline drifting back into the line of the new planned waterline.	1.00	LS	23,121.21	23,121.21	1.00	23,121.21	0.00	0.00
		Replace transte across the intersection of Hickok Rd. and west to the existing DIP. Install a 12" valve on each side of the Hickok waterline to the South and install a 12" Tee instead of a Tapping Sleeve and Valve.	1.00	LS	57,535.08	57,535.08	1.00	57,535.08	0.00	0.00
		TOTALS			SUB TOTAL	80,656.29		\$1,231,074.54		(\$1,207,951.95)