

**RESOLUTION APPROVING CHANGE ORDER NUMBER 2 WITH RUDZIC EXCAVATING, INC. AND ASHTABULA COUNTY FOR CARPENTER ROAD SANITARY SEWER OVERFLOW ELIMINATION PROJECT, ACDES**

WHEREAS, on July 18, 2024 by Resolution Number 2024-359 a contract was approved with Rudzic Excavating and Ashtabula County for the Carpenter Rd sanitary sewer overflow elimination project; and

WHEREAS, Doug Starkey, Director of the Department of Environmental Services, has now presented Change Order Number 2 for the Board’s consideration, to-wit:

**Contractor:** Rudzic Excavating, Inc., 401 Lowellville Rd, PO Box 206, Struthers, OH 44471.

**Project:** The project consists of 2,300 feet of 10” force main, 380 feet of 8” gravity sewer, and improvements to the Elm Drive pump station to alleviate overflows to residential services along Carpenter Rd.

Change Order No. 1: Remove existing damaged manhole and replace and connect to 12” main. Credit open cut road and install lateral tie in for old Saybrook fire department.

Original Amount: \$476,731.47  
Increase: \$ 19,539.33  
New Total: \$496,270.80

NOW, THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that Change Order No. 2 is hereby approved in accordance with the copy of the construction contract resolution now on file in this office.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS  
CERTIFICATION PAGE**

**Resolution No. 2024-530**

**November 19, 2024**

**RESOLUTION APPROVING CHANGE ORDER NUMBER 2 WITH RUDZIC EXCAVATING, INC. AND ASHTABULA COUNTY FOR CARPENTER ROAD SANITARY SEWER OVERFLOW ELIMINATION PROJECT, ACDES**

**Upon the motion of Casey R. Kozlowski, seconded by J.P. Ducro IV.**

**VOTE:**

**Kathryn L. Whittington  
J.P. Ducro IV  
Casey R. Kozlowski**

**Aye  
Aye  
Aye**

**CERTIFICATE OF CLERK**

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.



---

Lisa Hawkins, Clerk of the Board  
Board of County Commissioners  
Ashtabula County, Ohio



REF. NO.	ODOT ITEM NO.	DESCRIPTION	CONTRACT QTY	UNIT	UNIT PRICE	EXTENDED TOTALS	TOTAL QTY	TOTAL \$	QTY	NET CHANGE \$
1	SPC	PRECONSTRUCTION VIDEO DOCUMENTATION	1.00	LS	\$1,750.00	\$1,750.00		\$0.00	(1.00)	(\$1,750.00)
2	SPC	BONDS AND INSURANCES, AS PER PLAN	1.00	LS	\$6,431.25	\$6,431.25		\$0.00	(1.00)	(\$6,431.25)
3	201	CLEARING AND GRUBBING	1.00	LS	\$8,000.00	\$8,000.00		\$0.00	(1.00)	(\$8,000.00)
4	202	FORCE MAIN ABANDONED, AS PER PLAN	1.00	LS	\$2,654.00	\$2,654.00		\$0.00	(1.00)	(\$2,654.00)
5	SPC	TYPE "C" PAVEMENT REPLACEMENT (ASPHALT), DRIVEWAY, APRON, OR PARKING LOT	46.00	SY	\$150.00	\$6,900.00		\$0.00	(46.00)	(\$6,900.00)
6	SPC	TYPE "F" PAVEMENT REPLACEMENT (STONE)	62.00	SY	\$14.00	\$868.00		\$0.00	(62.00)	(\$868.00)
7	SPC	DRIVEWAY, APRON, OR PARKING LOT, AS PER PLAN	40.00	SY	\$150.00	\$6,000.00		\$0.00	(40.00)	(\$6,000.00)
8	SPC	CONCRETE PAVEMENT REPLACEMENT, AS PER PLAN	41.00	SY	\$150.00	\$6,150.00		\$0.00	(41.00)	(\$6,150.00)
9	SPC	ASPHALT APRON OR DRIVE REPLACEMENT, AS PER PLAN	1.00	LS	\$32,012.60	\$32,012.60		\$0.00	(1.00)	(\$32,012.60)
10	604	PUMP STATION MODIFICATIONS, AS PER PLAN	1.00	EACH	\$5,163.31	\$5,163.31		\$0.00	(1.00)	(\$5,163.31)
11	611	MANHOLE, NO. 3	40.00	FT	\$101.00	\$4,040.00		\$0.00	(40.00)	(\$4,040.00)
12	611	6" CONDUIT, TYPE B	383.00	FT	\$145.00	\$55,535.00		\$0.00	(383.00)	(\$55,535.00)
13	611	8" CONDUIT, TYPE B	24.00	FT	\$558.33	\$13,399.92		\$0.00	(24.00)	(\$13,399.92)
14	611	10 INCH CONDUIT IN BORED-IN-PLACE STEEL CASING, AS PER PLAN	75.00	FT	\$548.33	\$41,124.75		\$0.00	(75.00)	(\$41,124.75)
15	614	MAINTAINING TRAFFIC	1.00	LS	\$13,695.00	\$13,695.00		\$0.00	(1.00)	(\$13,695.00)
16	624	MOBILIZATION	1.00	LS	\$5,000.00	\$5,000.00		\$0.00	(1.00)	(\$5,000.00)
17	638	CONNECT NEW FORCE MAIN TO EXISTING FORCE MAIN, AS PER PLAN	1.00	EACH	\$5,050.00	\$5,050.00		\$0.00	(1.00)	(\$5,050.00)
18	SPC	LAWN RESTORATION (GRADING, SEEDING, & MULCHING)	1.00	LS	\$10,615.00	\$10,615.00		\$0.00	(1.00)	(\$10,615.00)
19	680	FORCE MAIN CONNECTION TO SANITARY MANHOLE, AS PER PLAN	1.00	EACH	\$7,210.00	\$7,210.00		\$0.00	(1.00)	(\$7,210.00)
20	680	10 INCH FORCE MAIN, AS PER PLAN	2,300.00	FT	\$98.33	\$226,159.00		\$0.00	(2,300.00)	(\$226,159.00)
21	680	AIR RELEASE VALVE AND VAULT, AS PER PLAN	1.00	EACH	\$11,166.89	\$11,166.89		\$0.00	(1.00)	(\$11,166.89)
22	SPC	TEMPORARY SEDIMENT AND EROSION CONTROL, AS PER PLAN	1.00	LS	\$7,806.75	\$7,806.75		\$0.00	(1.00)	(\$7,806.75)
<b>TOTALS</b>							<b>\$476,731.47</b>		<b>\$0.00</b>	<b>(\$476,731.47)</b>

**FISCAL OFFICER'S CERTIFICATE**

5705.41 O.R.C.

The undersigned, County Auditor of Ashtabula County, hereby certifies that the amount required to meet the obligations of the County during the year 2024 under the Agreement has been lawfully appropriated for that purpose, and is in the Treasury of the County or in the process of collection and free from any previous encumbrances to the credit of:

; not to exceed \$0.00.

**Agreement Title: RESOLUTION APPROVING CHANGE ORDER NUMBER 2 WITH RUDZIK EXCAVATING, INC. AND ASHTABULA COUNTY FOR CARPENTER RD SANITARY SEWER OVERFLOW ELIMINATION PROJECT, ACDES**



\_\_\_\_\_  
**David Thomas, Ashtabula County  
Auditor**

Date: November 18, 2024