

RESOLUTION APPROVING CHANGE ORDER NUMBER 1 WITH ONYX CREATIVE, INC. FOR PROFESSIONAL SERVICES AGREEMENT FOR THE MAIN AVENUE LOCATION, JUVENILE COURT

WHEREAS, on December 5, 2023 by Resolution Number 2023-595 a professional services agreement was approved with Onyx Creative, Inc. for the Main Avenue location, Juvenile Court; and

WHEREAS, Change Order Number 1 has been presented for the Board’s consideration, to-wit:

- Contractor:** Onyx Creative, Inc., 25001 Emery Rd., #400, Cleveland, OH 44128
- Scope:** Preliminary design services, design development, construction documents and construction administration services related to renovation of existing former Key Bank Building to accommodate Juvenile Court while maintaining the existing Key Bank Branch office. Scope to focus on first and second floor spaces with the intent to retain as much of the existing built-out space as possible. Initial scope of reference is the Planning and Property Conditional Assessment dated May 13, 2019, produced by K2M Design.

Change Order No. 1: Add additional hourly services.

Original Amount: \$10,000.00
Increase: \$10,000.00
New Total: \$20,000.00

NOW, THEREFORE, BE IT RESOLVED, By the Board of Commissioners of Ashtabula County, Ohio, that Change Order No. 1 is hereby approved in accordance with the copy now on file in this office.

BE IT FURTHER RESOLVED that the President of the Board, on behalf of the Board of Commissioners of Ashtabula County, is authorized to execute any and all necessary documents.

**ASHTABULA COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 2025-96

February 20, 2025

RESOLUTION APPROVING CHANGE ORDER NUMBER 1 WITH ONYX CREATIVE, INC. FOR PROFESSIONAL SERVICES AGREEMENT FOR THE MAIN AVENUE LOCATION, JUVENILE COURT

Upon the motion of Casey R. Kozlowski, seconded by Kathryn L. Whittington.

VOTE:

J.P. Ducro IV

Aye

Casey R. Kozlowski

Aye

Kathryn L. Whittington

Aye

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Ashtabula County, Ohio, on the date noted above.

Crystal Sturgill
Crystal Sturgill, Clerk of the Board
Board of County Commissioners
Ashtabula County, Ohio

Acting

CHANGE ORDER NO. 1:

PROJECT NAME: Main Avenue Location, Juvenile Court

OWNER: Ashtabula County Commissioners

CONTRACTOR: Onyx Creative, Inc.

PROJECT NO.: _____

DESCRIPTION: Add additional hourly services for design not to exceed **\$10,000.00**

Total: **\$10,000.00**

CONTRACT PRICE:

ORIGINAL PRICE: \$10,000.00
NET PRIOR CHANGE ORDERS: \$0.00
CURRENT PRICE: \$10,000.00
NET AMOUNT THIS CHANGE ORDER: \$10,000.00
REVISED PRICE: \$20,000.00

CONTRACT TIME:

ACCEPTED BY:

Onyx Creative

DATE

APPROVALS:


J. P. Ducro IV, Board President
Ashtabula County Commissioners

Date 2/20/25


FISCAL OFFICER'S CERTIFICATE

5705.41 O.R.C.

The undersigned, County Auditor of Ashtabula County, hereby certifies that the amount required to meet the obligations of the County during the 2024, under the Agreement, has been lawfully appropriated for that purpose, and is in the Treasury of the County or in the process of collection to the credit of the following funds: 4002.011.220-603

In the amount of \$10,000.00 for year 2025 and free from any previous encumbrances.

Agreement Title: Onyx change order increase to add additional hourly services for Main Ave. location, Juvenile Court



Scott Yamamoto, Ashtabula County Auditor

Contact: Lisa Hawkins, Clerk

Date: February 18, 2025